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EXECUTIVE SUMMARY 

 

The WPCA has two methods by which new sanitary sewers may be constructed. These methods are 

determined by who will actually pay for and perform the construction. In the case of property owners 

with existing development requesting sewers, the project is designed and constructed by the WPCA 

under the assessable method. In the case of a Developer seeking permission to construct new sewers 

and connecting to the WPCA system (“Developer”), the Developer is granted permission for the 

connection under a Developer’s Agreement (“DA”) and then constructs the new facilities under the 

watch of the WPCA. 
 

The authority for the WPCA to establish procedures and requirements for connections to its systems is 

set forth in the Ordinances of The WPCA of Simsbury Relating to Sewers. All Ordinances of the WPCA 

may be found on the WPCA website at http://www.simsbury-ct.gov.com. 
 

In the case of a DA where the new sewers will be turned over to the WPCA upon completion of 

construction, the WPCA has established technical and administrative requirements for the design and 

construction of the new infrastructure that is the same as if the WPCA were constructing the project 

itself. In other words, both the design standards and the quality of construction are monitored to the 

same standards, whether constructed by the WPCA or by a Developer. 
 

The WPCA clearly recognizes the many steps that a Developer needs to take to get a project approved 

and constructed. This guidance manual has been prepared to assist Developers in understanding the 

entire process, to establish realistic time expectations, and to eliminate surprises as the process 

unfolds. It is the desire of the WPCA to make the process as clear and concise as possible, all the while 

assuring that the system to be constructed will be of a quality that protects the ratepayers of the WPCA 

in the future years. 
 

At any time in the process a Developer does not feel that this guidance document is sufficiently 

prepared, the WPCA would be glad to receive comments on how it can be improved. Comments can be 

submitted to the WPCA’s office at any time. 

http://www.themdc.com/organization%20aboutus.shtml


 

 

 
 

INTRODUCTION 
 

The WPCA wishes to set forth, in detail, the steps required for a Developer to secure approval for the 

construction of a new sewer; to understand all financial impacts and commitments; and to fulfill all legal 

requirements necessary for the agreement. In addition, the roles and requirements of the WPCA during 

the construction and the testing of the new facilities prior to acceptance of the new facilities by the 

WPCA will be explained in various sections of this guidance manual. 
 

All of the requirements to be explained in this manual are authorized by the Codes of The Town of 

Simsbury. This guidance manual will condense the details in these ordinances into a “how to 

document” and will provide backup materials in the appendices that can be shared with the 

Developer’s design engineer and legal counsel. In case of any perceived ambiguity between the 

information within this guidance manual and any provision of the Codes of The Town of Simsbury, the 

Codes take precedence.  The guidance manual has been developed with typical projects in mind.  Over 

time, there are likely to be nuances of projects that are not covered in this manual.  However, the 

WPCA is hopeful that the lines of communication have been clearly established such that the nuances 

can be quickly dealt with. 
 

All Developers are required to attend a preliminary meeting with WPCA staff prior to the formal filing of a 

DA application. This meeting presents an opportunity to explain the project to the WPCA, discuss the 

proposed schedule, confirm the need for a capacity analysis and review any of the details within this 

guidance manual that will assist the Developer and its engineer in understanding the processes. To 

request such a meeting, the Developer should call the WPCA at 860-658-3258.  The WPCA will then 

coordinate a meeting with the appropriate staff. 
 

The appendices include forms, applications, and other directives that will assist the Developer and its 

engineer during the course of securing a DA, constructing the project and securing acceptance of the 

facilities by the WPCA. Please review these documents prior to initiating a DA application as it will 

facilitate a more complete application and shorten the overall review time. Diligence on behalf of the 

Developer, its engineer and the staff of the WPCA will reduce the amount of time it takes to conclude a 

DA. The WPCA is committed to achieving this objective with the assistance of the Developer and its 

engineer. 
 

Point of contact for the WPCA during the application process will be assigned by the Superintendent. 

During construction of the project, the point of contact will shift to the WPCA Inspector. 



 

 

 
 

PROCESS FLOW CHART AND PROCEDURES FOR SEWER MAIN INSTALLATION BY 

THE DEVELOPER’S AGREEMENT METHOD 

Included within the appendices of this guidance manual is a detailed outline of the numerous steps 

required to successfully navigate the DA process for sewers.  The steps within the procedures for sewers 

include many internal WPCA steps that a Developer and its representatives would not normally see. 

These have been included in order for the Developer to fully understand the requirements of the WPCA 

and to give the Developer an appreciation of the time that it takes for the staff to conduct its review. 

During the development of this guidance manual, staff has made an effort to streamline the process as 

much as possible while still meeting the requirements of the Town Codes. 
 

The same detailed procedures have been condensed into a flow chart that highlights the key points of 

the process. At any point in the process, one can identify where a current project is and can then refer 

to the procedures list to see the detailed steps occurring at that time in the overall process. 

 



 

 

 
 

 

DA FLOW CHART* 
 

 

Pre-DA Application DA Application Process 
/ 

Pre-Construction 

 
Construction Acceptance of Infrastructure 

 
Developer submits information on proposal 

and sewer needs to WPCA 
Developer submits complete application to WPCA  Developer submits pre-construction job 

conference materials 
Construction initiated Developer conducts final testing and 

completes punch list items 
 

 
 

 
(required) - discuss need for availability & 

capacity analysis 

WPCA process initiated: 
• Accounting codes established 
• Plans distributed within  

WPCA 

 

 
 

WPC Staff schedules pre-construction 
job conference 

 
 

WPC Staff inspects and issues Full  
Certificate of Completion 

 

 

 
WPCA performs or arranges for availability 

& capacity analysis at developer’s cost 
 
 
 

 
If WPC Staff determines a DA is 
needed, proceed to DA process 

 
Technical review of plan is conducted:** 

• Is design adequate? 
• Is design consistent with WPCA technical standards? 
• Have approved materials been utilized? 
• Is construction phased? 

 

Concurrently, administrative review conducted: 
• Calculate connection charges and reimbursable deposit 

costs 
• Review easement documents, if applicable 

 

 
WPC Staff submits review comments to 
Developer 

 

 
Pre-construction job conference held 

 
 
 

Developer secures permits for main line 
construction from WPC Staff  

Pipe construction completed 
 
 
 
 

Testing of completed pipe is conducted by 
Developer and monitored by WPC Staff 

 
 
 
 

WPC Staff issues Partial Certificate of 
Completion and establishes dates of one-

year maintenance period 

 

 
Infrastructure accepted by WPCA 

 

 

Developer/engineer reviews and responds to Staff comments with 
revised plans and other requested documents 

Developer maintains infrastructure for one 
year maintenance period 

 
 
 

WPC Staff notifies Developer that plans are acceptable 
 
 
 

Developer submits estimate of construction costs, final easement 
documents, co-developer information, if applicable and if 

Connection charges are to be financed. 
 
 
 

WPC Staff prepares DA document 
 
 

 

DA document executed when Construction Bonding and Inspection 
Bond for reimbursable costs are submitted. 

 

 

If WPC Staff determines a DA is NOT 
needed, Developer obtains connection 

permits from WPC Staff  

 

Unused deposit funds returned to 
Developer 

 
** For larger projects, a preliminary design meeting at 60% design stage with WPCA may be required 

Construction inspections throughout 

project 



 

 

 
 

GENERALIZED TIMELINE AND EXPECTATIONS 
 

Conflicts and misunderstandings can be eliminated or greatly reduced if all parties understand the 

processes required and the timelines normally expected. As presented here, these timelines are 

considered the norm and should assist all parties in establishing expectations. Some projects can be 

completed faster than the norm while others may take longer due to many factors, including but not 

limited to, the completeness of the design; compliance with the technical and material standards of the 

WPCA; documentation of easements and establishment of charges; and other project deposits. With 

the Developer and its staff seeing the complete picture, they can simultaneously execute some of the 

steps by different members of the Developer’s team; prepare materials for the pre-construction 

conference at an earlier date; and select a construction contractor that can meet all of the requirements 

for bonding, insurance and licensing. 
 

Step Typical timeline 

Pre-Application Meeting 1 week 

Availability and Capacity analysis 1-2 weeks 

Application preparation* 2 weeks 
Distribution of application  

2- 4 weeks(Time line for WPCA Meeting) 

Technical and fiscal review 
3-6 weeks (highly dependent upon adequacy of 
original submittal and complexity of the project) 

Execution of DA 2 weeks 

Developer submits job conference materials* 2 weeks 

Job conference scheduled and held 1 to 2 weeks 
Permit for construction secured 1 week 

Overall timeline from initiation of DA process 
to the start of construction 

14 to 20 weeks 

Construction of project Job specific 

Final inspection/approval of completed project 
and issuance of partial Certificate of Completion 

3 weeks 

One-year maintenance period 1 year 
Issuance of full Certificate of Completion and 
acceptance of project by WPCA and return 
unused deposit 

3 to 6 weeks after completion of final paving 

*Strictly within the control of the Developer. 



 

 

 
 

TECHNICAL AND EASEMENT REVIEW PROCESS 
 

Subsequent to the submittal of a DA application WPCA staff will forward the application to the 

Superintendent. The Superintendent conducts an initial technical review and may forward copies of the 

construction plans to other staff members for further review. The WPCA will compile all of the 

comments and submit one review letter and one set of construction plans with comments back to the 

Developer and the Developer’s engineer for responses. 
 

The technical review will cover the following items: 
 

 Is the design consistent with the WPCA technical standards? (more on this to come later) 

 Does the design reflect the use of only WPCA approved materials? (more on this to come later) 

 Has the service area of the infrastructure been adequately identified, including all future 

upstream service areas, in order to properly size the main sewer lines? Where WPCA will 

assume ownership at a later date, the facilities must be sized to provide capacity for not only 

the development under consideration, but also for other areas that logically should be or could 

be connected in the future. To this end, the Developer’s engineer should submit, as part of the 

application, a service area map and flow rate projections that identifies other properties that 

can potentially be serviced by this project.  

 Has a determination been made that the downstream facilities have adequate capacity to 

accept the new flows without any surcharging or overflows?  It is possible that some 

downstream improvements may be required in order to serve the new development. 
 

The WPCA will also: 
 

    Determine if easements are necessary for both the construction and future maintenance of the 

infrastructure, and if so, that proper documentation of the easements are submitted.  The 

WPCA will forward these to the Developer and its attorney for a response if necessary. Upon 

receipt of satisfactory, signed documents, the WPCA will file the easements on the municipal 

land records soon after the DA has been executed. 

 The WPCA will review the service area and the project and determine what connection 

charges will be levied on the project.  

 
 

 
 
 
 
 

 

 

 
 



 

 

FISCAL REQUIREMENTS 
 

At the time of the filing of the DA application, construction and inspection bonding and proper 

insurance documents are required as part of the application. The submittal of these items is a 

prerequisite for the signature of the authorized WPCA representative on the DA. 
 

The following is a description of the potential charges and an explanation as to how they are calculated. 

Note that all such charges may not be applicable to each project. The amount of the charges will be 

calculated and notification sent to the Developer during the review process of the DA application. 
 

Reimbursement of WPCA staff salaries and expenses: Utilizing a standard spreadsheet for the 

calculations, the Superintendent will calculate the expected costs to be incurred by the WPCA that are 

to be recovered from the Developer. 
 

5% retainage: The costs used to determine a 5% retainage is predicated on the estimate of construction 

costs provided by the Developer and reviewed/modified per the WPCA. At the end of the one-year 

maintenance period, any remaining funds from the deposit for reimbursement of staff expenses and the 

5% retainage (if unused) are returned to the Developer upon acceptance of the infrastructure by the 

Town. 
 

Deferred Assessment Charges: This assessment may be required if charges from a previous project were 

deferred because the previous project was increased in size to handle the flows from a proposed 

development under the DA. It is unlikely that the Developer would know of these potential charges 

until such time as the DA application was being reviewed. If applicable, the Developer will be informed 

of these charges through the WPCA. 
 

Facility Connection Charges:  Connection charges may be paid at the time of execution of the DA or 

deferred until the time that the house connection permits are issued. The FCC policy can be located on 

the Town website at: 

http://www.simsbury-ct.gov/sites/simsburyct/files/file/file/facility_connection_charge_policy_1.pdf 

The Developer can submit an application to the WPCA for financing of the FCC for larger projects to be 

owned by the developer. 

 
 

 
 
 
 
 
 
 
 
 
 

http://www.simsbury-ct.gov/sites/simsburyct/files/file/file/facility_connection_charge_policy_1.pdf


 

 

 
TECHNICAL STANDARDS 

 

Technical Standards - Sewer 
 

Under the Connecticut General Statutes and in other New England states as well, the State 

environmental regulatory agency can demand the review and approval of the design of sewerage 

systems. In order to properly design, construct, maintain and operate wastewater systems and to 

establish consistency in the design of sewerage systems (whether in Connecticut or any other New 

England state), the New England Interstate Water Pollution Control Commission, a compact of the six 

New England states as well as New York, has developed the “Guides for the Design of Wastewater 

Treatment Works”. Commonly known as TR-16 (Technical Report # 16), the guide is utilized by all 

wastewater design professionals, including consulting engineers, municipal officials, state regulators in 

all New England states and EPA Region 1 as the standard to which designs are developed. For clarity, 

TR-16 not only covers wastewater treatment systems, but it also covers sanitary sewer/wastewater 

collection systems as well as wastewater pump stations. 
 

The WPCA has adopted TR-16 as the technical guide for all sewerage systems that are to be a part of or 

connected to the WPCA sewerage system, whether designed directly for the WPCA or designed by 

others. The WPCA has also established more specific standards in key areas of concern for the WPCA. 

The more specific technical standards can be found in the “Sanitary Sewer Installation Manual”. 

 

 
 
MATERIAL STANDARDS 

 
The overall quality and longevity of any sewerage system is a combination of the design, the quality of 

construction and the quality of the materials utilized.  Longevity is a critical issue for any municipality in 

the development of its wastewater infrastructure, which is often the most expensive capital 

undertaking of any infrastructure that a municipality pursues. Due to its high capital expense and 

expected design life of over 50 years for sanitary sewers, the materials utilized in construction are critical 

to achieving a long design life. To this end, and similar to the technical standards, the WPCA has 

adopted a list of specific materials required to be utilized for all sewerage systems that are part of the 

WPCA system, whether constructed by the WPCA or constructed by others.  The material standards can 

be found in the appendices. 
 

 
 
 
 
 
 
 
 



 

 

COMMUNITY SEWERAGE AGREEMENT 
 

Not all portions of a sewerage system to be built by a Developer are required to be turned over to the 

WPCA for ownership and future operation and maintenance.  For example, in the case of a large 

condominium project where there are private interior roads, the ownership of the sewers and any 

associated pump station(s), if necessary, will most likely remain with the Developer during construction 

and with the condominium association thereafter. In these cases, state statute (CGS Section 7-246f) 

requires the signing of a community sewerage agreement between the Developer and the WPCA. 

Whether all or portions of a proposed sewerage system are to be turned over to the Town, the WPCA 

requires that all sewerage systems be constructed to the same technical and material standards as 

noted above. If applicable, during the technical review of the DA application, discussions will occur 

with the Developer about the need for a community sewerage agreement. 

 
 

CONSTRUCTION REVIEW PROCESS 
 

Following the signing of the DA, the Developer shall submit all of the job conference requirements 

applicable to the specific project to the inspector prior to the scheduling of the pre-construction job 

conference. See the appendices for “Pre-Construction Job Conference Submittal Requirements” for the 

list of documents needed for the job conference.   Upon receipt of the documents from the Developer 

by the inspector, the inspector will schedule the job conference. Also invited to the job conference will 

be the Developer, its construction contractor, the WPCA Engineer or Director of Public Works, other 

utilities as necessary. 
 

Items included in the agenda for the job conference include, but are not limited to, television inspection 

standards (sewer); air test standards (sewers); directives for excavation and trench safety; insurance 

and bonding requirements of the construction contractor; WPCA excavation permits; “Call Before You 

Dig” assigned number; copies of plumbing licenses of individuals performing the pipe installation; the 

name and license of the surveyor conducting the stakeout; the identification of the Developer’s OSHA 

competent person; proposed phasing of construction, if any; and the specific street addresses of future 

connections to the sewer. 
 

With an early understanding of what is covered at the pre-construction job conference and knowledge 

of who will be attending, the Developer and its construction contractor can prepare documentation for 

the conference well in advance of the establishment of the conference date and can submit all of the 

required documents shortly after the signing of the DA. 

 
 

DOCUMENTS TO BE PREPARED BY THE DEVELOPER 

AND SUBMITTED TO THE WPCA 

Below is a list of documents to be prepared by the Developer or the Developer’s representatives and 

supplied to the WPCA at various steps in the overall process. 
 

Pre-Application Period: 



 

 

 Documentation for availability and capacity analysis 

 Map of service area 
 

Application Period: 

 DA application 

 Two sets of stamped construction plans of the infrastructure; three sets if a pump station 

is included 

 Documentation of Planning and Zoning approval of the development 

 Two sets of revised construction plans to show changes per comments from WPCA 

 Two sets of final construction plans after the WPCA accepts the revised construction plans. 

 One CD of construction plans in AutoCAD 

 Initial easement documentation if required 

 Determination of potential connection charges 
 

Permit Agreement Period: 

 Estimate of construction costs of the infrastructure 

 Determination if connection charges are to be financed 

 Deposits for WPCA incurred costs 

 Copies of final easements and tax conveyance form 
 

Pre-Construction Job Conference: 

 Evidence of proper insurance from contractor 

 Evidence of bonding from contractor 

 Copies of municipal and/or state excavation permits 

 “Call Before You Dig” assigned numbers 

 Contractor’s emergency contact information 

 Copies of contractor’s employees P-1 or P-7 licenses 

 Name of surveyor and surveyor’s license number 

 Identity of contractor’s OSHA competent person 

 Addresses of future connections to the infrastructure 

 Plans for phasing of the construction, if applicable 

 Planned start date for construction 
 

Construction Period: 

 Application for main line construction permit, after pre-construction job conference 

 Line and grade stake out from surveyor including cut sheets 
 

Acceptance Period: 

For sewers: 

 CDs of closed circuit television inspection of sewer 

 One CD of As Built plans in AutoCAD 

 One set of Mylars 

 One set of final As Built plans 

 Low-pressure air test documentation 



 

 

 Additional deposit for WPCA incurred costs, if due 

 Facility connection charges, if Developer is making connections and such charges are due 

 
Project Closeout Period Following One Year Maintenance Period: 

 CDs of closed circuit television inspection of sewer 
 
 

DOCUMENTS TO BE PREPARED BY THE WPCA AND OTHER ACTIONS REQUIRED 
BY THE WPCA 

Below is a list of documents to be prepared by the WPCA and supplied to the Developer at various steps 

in the overall process and actions required by the WPCA. 
 

Pre-Application Period: 

 WPCA determines if capacity analysis is required 
 

Application Period: 

 Superintendent reviews application materials upon submittal and notifies Developer if any are missing 
 

Review Period: 

 Compilation of all review comments on the construction plans 

 Determination if a public hearing is required 

 Notification of connection charges 

 Comments on easement documents, if applicable 

 Conditional approval letter 
 

Permit Agreement Period: 

 Draft of DA 

 Request for deposit of WPCA incurred costs and any connection charges 

 One copy of original DA upon execution 
 

Pre-Construction Job Conference Period: 

 Date of pre-construction job conference 

 Minutes of job conference 
 

Acceptance Period: 

 Notice of deficiency of deposit, if any, at beginning of maintenance period 

 Notification that connections can be made to infrastructure 

 Punch list of items for correction on the project 

 Release of any unused funds back to Developer after acceptance of the infrastructure 
 
 

ROLES AND RESPONSIBILITIES OF VARIOUS WPCA EMPLOYEES 
 

During the course of seeking approval of a DA and constructing the facilities to ultimately be turned 

over to the WPCA, a Developer and its consultants will have interactions with the WPCA. An 



 

 

understanding of who is in charge of the project at the WPCA and the specific WPCA employee that 

Developers should be interacting with at various steps of the DA process is essential. To assist with an 

understanding within the WPCA that Developers will have contact with; a brief description of each is 

provided below along with when in the process the Developer will likely have contact with them. 
 

WPCA Clerk:  Located at 36 Drake Hill Road, Simsbury, the WPCA Clerk is involved in administrative 

steps of the process. As specified in the procedures, the WPCA Clerk is the entity to receive all DA 

applications and will have numerous contacts with the Developer during the review and signature of 

the DA and will assist with the close out of the project documents. During the actual construction 

stage, the WPCA Clerk has no role. The telephone number for the WPCA Clerk is 860-658-3258. 
 

Superintendent: Located at 36 Drake Hill Road, Simsbury, the Superintendent is responsible for 

determining all connection charges due to the WPCA from the Developer; reviewing the adequacy of the 

easements; and filing such documents on the land records once the DA has been signed. The 

Superintendent’s involvement with the project should be minimal after the signing of the DA. 
 

Inspector: L ocated at 36 Drake Hill Road, Simsbury, the Inspector is involved throughout the entire 

process. The Inspector is the primary contact person for the Developer. The telephone number for any 

Inspector is 860-658-3258. The Inspector reviews sewer pump station construction drawings and 

specifications. The inspector also reviews and approves submittals for all equipment and components 

within the pump stations.  Subsequent to constructing the pump station, the Inspector will perform a 

final inspection to ensure the pump station was constructed to Town standards. This includes observing 

the generator load bank test, pump controls and alarm checkout, if applicable.  

 
 

HOW A PROJECT IS ACCEPTED AND THE INFRASTRUCTURE TURNED OVER TO 
THE WPCA 

Following the completion of construction of the infrastructure, there is a specific process to be followed 

that will determine the acceptance of the infrastructure by the WPCA.  The process is summarized here. 

To see the specific steps in more detail, please refer to the “General Requirements for Sanitary Sewer 

Installation”. 
 

WPCA ACCEPTANCE OF SEWER MAIN 
 

Upon completion of construction, the Developer’s contractor has the sewer main inspected by closed 

circuit TV and performs a low-pressure air test under the supervision of the WPCA’s Inspector. Upon 

review of the CCTV tape and a review of the low pressure air test results, the Inspector makes a 

recommendation to conditionally approve the mains. The WPCA then issues a partial Certificate of 

Completion provided the 5% retainage is held by the WPCA. The WPCA determines the date of the start 

of the maintenance period in the partial Certificate of Completion. Once the partial Certificate of 

Completion is issued, connections can be made to the sewer during the one year maintenance period. 
 

During the one year maintenance period, the Developer is responsible for all maintenance of the 

infrastructure. At the end of the one year maintenance period, the Developer calls WPCA Inspector for a 

final inspection. 



 

 

 

Following the one year maintenance period, the Developer conducts a second closed circuit TV 

inspection of the sewer and upon review of the CCTV tape, the WPCA’s Inspector recommends 

acceptance of the infrastructure. Staff then issues a full Certificate of Completion upon which the Town 

staff recommends acceptance of the infrastructure to the WPCA. 
 

Upon a positive vote of the WPCA, the infrastructure is accepted, ownership retained by the Town, and 

any remaining amounts of deposits and retainage funds are returned to the Developer. 

 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

 

APPENDICES 



 

 

 
 

Appendix A: Procedure For Sewer Main Installation By 

Developer’s Agreement Method 
 

 

Pre-Application Process 
 

1. Developer downloads the WPCA’s Guidance Manual on the requirements of a DA from the 
Town website. 

 

2. Developer is required to conduct a preliminary meeting with appropriate WPCA staff to 
discuss the project, the application process and the necessity of a capacity analysis of 
downstream facilities (determination of capacity analysis is made by WPCA).  Developer 
shall contact WPCA by phone at 860-658-3258 to schedule the preliminary meeting.  
Developer shall supply preliminary site plan/layout, service area, sewer flow calculations, 
and anticipated construction schedule. 

 

3. If a capacity analysis is required, the Developer shall follow the procedures outlined in the 
“Availability and Capacity Analysis by the WPCA” in Appendix E. The cost of the analysis will 
vary depending upon the complexity of the proposed project and the use of the demand 
model.  The Developer is responsible for the costs incurred by the WPCA in conducting the 
analysis. The Developer will be required to deposit the estimated costs with the WPCA prior 
to the analysis moving forward as specified in Appendix E of the Guidance Manual for DAs. 

 

Application Process 
 

4. In cases of large or complex projects, the Developer should consider submitting a preliminary 
design review at the 60% design stage prior to the submittal of a DA application. 

 

5. Developer shall submit a completed DA Application Package to the WPCA Clerk. Application 
package includes certified deposit check of $150, made out to The Town of Simsbury; Two (2) 
sets of Connecticut Professional Engineer stamped construction plan and profile drawings; 
documentation of municipal planning and zoning approval of the project and draft easement 
documents, if applicable. 

 

6. WPCA Clerk logs application and forwards application package to Superintendent. 
 

7. WPCA Clerk creates administrative checklist for use throughout the process. 
 

8. Superintendent reviews application package for completeness and technical thoroughness 
and notifies Developer if any documents are missing. If application package is seriously 
deficient, Superintendent notifies Developer that review will not commence until 
deficiencies are corrected. 

 

9. WPCA Clerk creates project code and emails project code to Superintendent and Inspector.  

 

10. WPCA Clerk completes cash receipt memo and sends the original memo with a copy of check(s) 
to Finance Department. WPCA Clerk must provide copy of memo with original check(s) to 
Finance for deposit. 

 



 

 

11. If required, the Superintendent distributes construction plans to Engineering and Highway for 
peer review and establishes time schedule for submittal of review comments back to 
Superintendent. Superintendent also distributes easement documents, if applicable, to town 
staff for review and establishes time schedule for submittal of review comments. 

 

Review Process 
 

12. Superintendent and Inspector conducts own technical review of the proposed sewerage 
system including determination of service area; review of capacity analysis, adequacy of 
design against WPCA adopted technical standards; and use of only Town approved materials. 

 

13. Developer makes determination if there will be co-Developers. If so, Developer submits cost 
sharing agreement to WPCA Clerk and Superintendent. 

 

14. If needed, Superintendent makes recommendation to the WPCA if public hearing is to be held.   
If WPCA concurs that public hearing is required, WPCA Clerk completes the public hearing 
process. 

 

15. Comments are sent back to the Superintendent from Inspector, Engineering and within the 
specified schedule. 

 

16. Superintendent reviews all comments from peer reviews and forwards a compiled comment 
letter to Developer’s Design Engineer with a copy to the Developer for requested revisions to 
the plans as well as copies back to Inspector, Engineering and Highway. 

 

17. Superintendent determines if connection charges, and/or deferred assessments are due; 
determines if there are any other affected properties; and issues memo to developer on 
findings.    

 

18. Superintendent reviews easement documentation and easement map, if applicable, and 
submits comments back to Developer with a copy to the Town Engineer of any further 
documentation required. 

 

19. Developer submits revised easement documentation to Superintendent (one signed and 
notarized original and one copy of applicable easement documents, one signed and stamped 
Mylar easement map, include an electronic copy in AutoCAD format). 

 

20. Developer informs Superintendent whether connection charges will be financed or not. 
 

21. Developer’s Design Engineer submits two sets of revised plans to the Superintendent that 
address all comments as well as including appropriate notations on the plans (“starred” 
properties) if the connection charges are to be financed. Submittal shall include a listing of all 
of the WPCA comments and the changes made to each comment. Superintendent reviews 
and either determines plans are satisfactory or returns plans to Developer’s Design Engineer 
with additional comments. Superintendent confers with peer reviewers as necessary to 
assure that comments have been adequately addressed. 

 

22. Once plans are satisfactory, Superintendent prepares conditional approval letter. Upon signing 
of letter, Superintendent sends conditional approval letter to Developer’s Design Engineer for 
preparation of final plans, to include appropriate signatures of WPCA official and Developer. 

 

23. Superintendent requests from Developer a construction cost breakdown of the project in a 



 

 

manner similar to Appendix H:  Sanitary Sewer Deposit Calculation, in order to calculate 
retainage and bond amount. 

 

24. Developer submits construction cost breakdown to Superintendent and Superintendent 
reviews and modifies as necessary if construction cost breakdown was unreasonable based 
upon Town experience. 

 

25. Developer’s Design Engineer provides two (2) sets of final construction plans; one  (1) Mylar 
set; and a CD containing the AutoCAD drawing file (.dwg) consistent with WPCA standards 
them to the WPCA.   Construction plans shall be stamped by a Connecticut Licensed 
Professional Engineer. 

 

26. Superintendent distributes final construction plans and Project Summary Plan (internal WPCA 
document).  

 

 

Permit-Agreement 
 

27. Superintendent estimates WPCA direct and indirect costs associated with the DA for the 
purpose of calculating the additional deposit for the reimbursement of staff time expended on 
the project as well as the 5% construction retainage. Superintendent uses standard 
spreadsheet for calculations including average hourly rates for WPCA personnel classifications.  

 

28. Superintendent forwards documentation for deposit due to WPCA Clerk. Superintendent 
drafts the DA utilizing approved format based upon relevant information from 
Developer. 

 

29. Superintendent sends letter informing the Developer that the agreement is ready to be 
signed.  Developer and Superintendent agree on either a meeting or mail delivery of 
documents to secure signatures. 

 

30. Developer delivers two signed copies of DA to WPCA Clerk (signatures of the Developer are 
required and need to be notarized.)  WPCA Chairman signs DA on behalf of the WPCA. One 
original fully executed copy is given to the Developer and the WPCA Clerk retains the other 
original executed copy. 

 

31. WPCA Clerk notifies Town Staff that the DA has been fully executed and forwards electronic 
copy of DA to Superintendent and Inspector.  

 

32. WPCA Clerk files final easement documents on the land records if required.  
 

Pre-Construction 
 

33. The Developer’s job conference requirements include documentation of insurance 
requirements; bonding requirements; WPCA and Highway excavation permits; Call Before You 
Dig assigned number; Contractor’s emergency contact information; Contractor’s Connecticut 
P-1 or P-7 licenses; all subcontractors and employees appropriate plumbing licenses (P-2 to P-
6) name of surveyor and Connecticut professional license number doing stake outs; identity 
of Developer’s Contractor OSHA competent person; and phasing of construction and 
utilization of portions of the system prior to completion, if applicable.  

 

34. Upon receipt of documents for pre-construction job conference by Inspector from Developer, 



 

 

Inspector reviews documents for completeness and thoroughness and informs Developer of 
any deficiencies. Once all documents are received in satisfactory form, Inspector schedules 
pre-construction meeting and prepares agenda. 

 

35. Inspector conducts pre-construction job conference and verifies that all requirements 
have been complied with. 

 

36. A start date for construction activity will be established at the pre-construction job conference. 
Developer shall notify Inspector at a minimum of 48 hours in advance if date is modified. 

 

37. Inspector prepares meeting minutes and distributes to all attendees. 
 

38. Developer’s Contractor will obtain main line permit from WPCA Clerk at 36 Drake Hill Road, 
Simsbury prior to start of construction. 

 

Construction 
 

39. Developer’s Contractor provides line and grade stakeout and cut sheets per the Town’s 
standard. 

 

40. Developer’s Contractor commences construction with Inspector present. Throughout 
construction, Inspector is point of contact with Developer’s contractor. 

 

41. Inspector converses with Superintendent as necessary during construction. 
 

42. Inspector documents the work each day and secures sign off from Developer’s 
contractor as to the time spent on the job site. 

 

43. Inspector ensures sewer pipe elevations are per approved plans and installation of sewer is 
per Town standards. Main line sewer shall include capped and staked laterals to street line or 
easement line. 

 

44. Inspector ensures there is adequate compaction of trench backfill up to and including road 
base per contract specifications 

 

WPCA Acceptance of Sewer Main 
 

45. Upon complete installation of the sewer main and appurtenances, the Developer’s Contractor 
shall have the sewer main inspected by closed circuit TV for defects and the presence of debris. 
If debris is found in the pipe, then the Developer’s Contractor shall be responsible for cleaning 
the sewer main. Inspector can require re-televising line if cleaning was extensive. 

 

46. Upon successful cleaning of the sewer main, the Developer’s Contractor shall perform a low 
pressure air test per Town standards as specified in the Appendix ??. This work is to be 
overseen by the Inspector. 

 

47. Upon passing the low-pressure air test, the Inspector deems the sewer main acceptable for 
lateral connections and drafts a partial Certificate of Completion for signature by the 
Superintendent. Partial Certificate of Completion may be for either the full system or a portion 
of the system and may reflect construction sequencing. 

 

48. Superintendent sends partial Certificate of Completion to WPCA. Superintendent will 



 

 

prepare final computations of costs and compare to deposit amount. If additional funds are 
due to the Town, WPCA Clerk will create bill and mail bill to Developer.  A copy of the bill 
will be provided to the Inspector. 

 

49. When WPCA Clerk confirms receipt of payment, Superintendent provides final signature of 
partial Certificate of Completion and forwards original certificate to the WPCA Clerk. 

 

50. WPCA Inspector completes lateral information on construction plans. 
 

51. WPCA Inspector (survey) performs final measure; disk and field notes to produce record plan; 
and update GIS data base. 

 

52. The WPCA Clerk notifies the Developer that lateral connection permits may now be applied 
for and that the one year maintenance period has begun from the date of inspection. 

 

Lateral Connections to Main 
 

53. When lateral connections are requested, WPCA Clerk collects any outstanding connection 
charges, from whoever is seeking permission to make connection (Developer or Property 
Owner). 

 

54. WPCA Clerk issues permits for house connections to qualified contractor(s). 
 

55. Inspector inspects and sketches house connection installations; sketches are scanned into 
database. 

 

Project Closeout When Roadway Pavement is Completed within 

One Year Maintenance Period 

56. The Developer performs repairs for defects of the sewer main for the one-year maintenance 
period. 

 

57. After the end of the one-year maintenance period, the Developer calls 860-658-3258 to 
schedule a final inspection.   The sewer main must be in acceptable condition (as determined 
by Inspector) for the main to be recommended for acceptance by the WPCA. 

 

58. Inspector develops a “punch list”, if necessary, and sends “punch list” to the Developer with 
copy to Superintendent. 

 

59. When the Developer’s contractor completes the “punch list” items, Inspector will verify the 
work is complete. 

 

60. Developer is then responsible for performing a closed circuit TV inspection in the presence of 
Inspector. 

 

61. Inspector reviews the CCTV and determines if the sewer is acceptable. Inspector 
then notifies Superintendent that sewer is acceptable. 

 

62. Superintendent sends a letter to the WPCA for acceptance of the sewer, verifies that all 
easements have been finalized and filed on the land records.  

 

 



 

 

63. Superintendent signs off on the final Certificate of Completion and sends it to the 
Developer. 

 

64. WPCA Clerk reconciles all WPCA project related costs and informs Superintendent that 
either unused funds could be released or that additional funds are due to the WPCA. If 
additional funds are due to the WPCA, WPCA Clerk will create a bill and mail bill to 
Developer.   

 

65. When the Certificate of Completion is finalized confirming that all funds due, if any, have been 
paid, the WPCA Clerk prepares an agenda item to WPCA for acceptance of the sewer main into 
the Town’s sewer system. 

 

66. Upon WPCA Board vote to accept the sewer, WPCA Clerk informs Finance who then releases 
any unused funds to the Developer. 

 

Project Closeout When Roadway Pavement is Not Completed within 

One Year Maintenance Period 

67. All steps above in the Project Closeout section are postponed until such time as the roadway 
paving has been completed. 

 
 



 

 

 
 

Appendix B: DA Application Form 



 

 

 

Developer’s Permit Agreement Application Form 
Date received by WPCA:   

 

To:  Town of Simsbury  
 Water Pollution Control Authority 
 36 Drake Hill Road 
 Simsbury, CT 06070 

 

Attn: WPCA Clerk 
 
 

The undersigned property owner of record (hereinafter known as the “Developer”) requests permission 
to construct a Sanitary Sewer under a Developer’s Agreement to serve a subdivision or project entitled 
_________ _____ comprised of lots, ____dwelling units and for commercial or industrial 
development only ____acres located at       _______________ (address). Enclosed, 
please find a deposit to cover preliminary engineering and capacity review of $150 for Sanitary Sewer. 

 

 

 Check Number 

 

It is understood that in the event the undersigned developer does not execute the agreement(s) 
within six months of notice of its availability for signature, the applicable deposit shall be forfeited to 

The Simsbury Water Pollution Control Authority. 

 

Owner Co‐Developer’s Information (if applicable) 

Owner’s name:  Co‐Developer’s 
name: 

 

Mailing 
Address: 

 Mailing 
Address: 

 

  

Telephone:  Telephone:  

Owner’s written consent to the filing of the application (sign below):  

 

Statement of Accuracy and Permission: I hereby certify that all information submitted with this 
application is true and accurate to the best of my knowledge. The applicant understands that this 
application is to be considered complete only when all information and documents required by the 
Town have been submitted. 

 
 

     

Date Printed name of Owner Signature of Owner 



 

 

 

 

 
 

Appendix C: Instructions to Developers for 

Submittal Requirements under a DA 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 



 

 

 

 
 

Instructions to Developers for Submittal Requirements under a 
Developer’s Permit‐Agreement (DA) 
The Town of Simsbury WPCA requires the following items for processing a Developer’s Agreement for Sanitary sewers. 

Pre‐Application Meeting: 

The Town of Simsbury WPCA requires a pre‐application meeting to discuss the overall process, expected timelines, and 
determination of need for capacity analysis. 

Initial Application Submittal: 

1. DA Application form (attached); 
2. Check for $150 deposit design and capacity review; 
3. Two (2) sets of plans depicting all proposed underground utilities;  
4. Disk or CD containing AutoCad.dxf and .dwg files which identify the property corners of the subject parcel(s) or lots 

appearing on the subdivision plan by the proper coordinates on the Connecticut State Plane Coordinate System for 
use on our Geographic Information Management System; 

5. Draft easement document and plan, if required; and 
 

 
 

Final Submittal prior to DA Execution: 

Following staff review, and upon the WPCA’s Conditional Approval of the proposed facilities, the following items are 
required: 

1. Two (2) sets of revised plans including any phased construction documentation; 
2. Disk or CD containing an AutoCad .dwg file showing the latest revisions to the proposed WPCA facilities; 
3. Final easement document and plan, if required (one signed and notarized original, one copy signed and 

stamped); 

4. Estimate of construction costs of final facilities; and 
5. Payment of deposit and any applicable charges to The Town of Simsbury and signatures of the Developer and 

Contractor on the DA. 

Preconstruction Submittal: 

Upon execution of the DA with the Town, a pre‐construction conference is required. The Developer must submit the 
following items PRIOR to the scheduling of a pre‐construction conference: 

 Contractor’s name & address 

 Contractor’s certificate of 
insurance 

 Copies of WPCA or 
State excavation 
permits 

 Call Before You dig assigned 
number 

 Contractor’s emergency 
contact information 

 Copies of Contractor’s P‐1 or 
P‐7 license 

 All subcontractors and 
employees appropriate 
plumbing licenses 

 List of materials and 
manufacturers to be installed 

 Name of surveyor and license 
number 

 Identity of contractor’s OSHA‐ 
competent person 

 Phasing plan, if applicable 

 
 

If a public hearing is required for a developer’s project, The WPCA will notify the 
developer and schedule a hearing. 



 

 

 

 

 
 

 

Appendix D: Sample Standard Developer’s Agreement for Sewer 



 

 

TOWN OF SIMSBURY 
WATER POLLUTION CONTROL AUTHORITY 

 
PERMIT-AGREEMENT 

FOR CONSTRUCTION OF SANITARY SEWERS BY DEVELOPER 
 

 
 By and between the Town of Simsbury, a municipal corporation having its corporate limits within the County of Hartford, State 

of Connecticut, acting herein by its Water Pollution Control Authority hereinafter designated the TOWN, and 

 
 [Insert name and address of developer] 
 
owner or owners of property to be served in whole or in part by the proposed sewers hereinafter described, and the heirs, executors, 
administrators, successors and assigns of said owner or owners, hereinafter designated the DEVELOPER, made as of _____ , 20__ . 
 

 WHEREAS, the DEVELOPER has requested from the TOWN a permit to construct a sewer at the DEVELOPER'S own expense to 
serve property owned by the DEVELOPER and has requested the TOWN to accept the sewer when completed and to 
incorporate it into the TOWN'S public sewer system. 

 
 WHEREAS, the sewers or drains and any appurtenances referred to above and hereinafter designated the SEWER are shown 

on plans designated: 
 

[Insert plan name and date of adopted version] 
 

 WHEREAS, the plans for the sewers or drains and any appurtenances relating to said sewers or drains, hereinafter designated 
the SEWER, to which this Permit-Agreement pertains have been approved by the designated agent of the Water Pollution 
Control Authority and hereby incorporated in and made part of this Permit-Agreement. 

 
 WHEREAS, the SEWER is to be completed within ____________________ of the above date of the Permit Agreement. 

 
 WHEREAS, the proposed SEWER will serve _________________ (enter number and type of development, i.e., residential dwelling 
units, square feet of office, etc. Insert information that will be used to calculate the Facility Connection Charge). 
 
 At the time of application for a Connection Permit the Facility Connection Charge of $ ____ per unit will be due, in addition to the 
Connection Permit fee of $ ____.  

 
 WHEREAS, the TOWN is willing to issue a permit to the DEVELOPER to construct the sewer at the DEVELOPER'S own expense 

and is willing to accept the SEWER when completed and incorporate it into the TOWN'S public sewer system, so long as all 
conditions and requirements of this Permit Agreement are fully complied with by the DEVELOPER. 

 
 Now, therefore, in consideration of the above premises and the agreements and commitments hereinafter following, the 

parties do hereby agree as follows: 
 
1. The TOWN agrees to permit the DEVELOPER, through a licensed drain layer employed by him to construct the SEWER at the 

DEVELOPER'S own expense and, subject to the terms and conditions herein contained, to accept the SEWER and incorporate the 
same into the TOWN's public sewer system. 

 
2. The DEVELOPER agrees that, in consideration thereof, he will have the SEWER constructed complete in every detail within the time 

stipulated above and in good and proper manner in accordance with specifications and practices as used by said TOWN and 
approved by the Water Pollution Control Authority in accordance with the terms of a regulation adopted October 25, 1982, entitled 
"Sewer Use Rules and Regulations Ordinance: and amendments thereto, all without expense to the TOWN, as shown on said plans.  

 
3. The DEVELOPER agrees that where sewer lines are installed in town roads, right-of-ways, or easements passing in front of or 

abutting existing subdivided lots of record, the DEVELOPER is required to install laterals to the property lines of said properties at his 
own expense, under the direction of Simsbury Water Pollution Control Authority.  Where sewer lines pass undeveloped parcels of 
land on town roads, right-of-ways, or easements that have potential for development, "Wyes" must be installed as directed by the 
WPCA at the DEVELOPER’S expense. 

 
4. The DEVELOPER agrees to reimburse the TOWN for all costs of its personnel or its consultants retained for reviewing surveys, 

designs and plans, inspection, supervisory engineering, testing and all other expenses of the TOWN incurred prior to or during 
construction, or during any maintenance period stipulated, including reasonable allowances for pension, insurance and similar costs 
related to payroll. 

 
5. The DEVELOPER agrees that, before commencing any work, he will deposit an engineering and inspection services passbook 

performance bond with the Town Treasurer a sum determined by the designated agent of the Authority of said TOWN costs.  The 
DEVELOPER further agrees that in case said deposit proves to be insufficient at any time during the progress of the work, further 
deposit shall be made upon notification by the Water Pollution Control Authority.  Upon acceptance of the SEWER by the TOWN, 
any unexpended portion of said deposit shall be returned to the DEVELOPER. 

 
6. The DEVELOPER agrees that in accordance with Section 22a-416 of the General statutes as the same may be from time to time 

amended, TOWN approval of this plan of development is subject to approval of the State of Connecticut Department of 



 

 

Environmental Protection under sections 22a-430 and 22a-430b of the General Statutes, as the same may be from time to time 
amended. The DEVELOPER shall submit all required plans and documents to the Connecticut Department of Environmental 
Protection for their approval. No construction will be permitted until the Water Pollution Control Authority is furnished evidence of 
State approval. 

 
7. The DEVELOPER agrees that he shall at all times indemnify and save harmless the TOWN, the State of Connecticut and their 

respective officers, agents and servants, from and on account of any and all claims, damages, losses, litigation, expenses, counsel 
fees and compensation arising out of injuries (including death) sustained by, or alleged to have been sustained by the servants, 
employees or agents of the TOWN or of the State of Connecticut or of the DEVELOPER, any contractors employed by it or any 
subcontractor or materialman, and from injuries (including death) sustained by, or alleged to have been sustained by, the public, 
any or all persons on or near the work, or any other person or property, real or personal  (including property of the TOWN) caused 
in whole or in part by the acts or omission of the DEVELOPER, any contractor employed by it or any subcontractor or materialman or 
anyone directly or indirectly employed by it while engaged in the performance of any work covered by this Permit-Agreement and 
during any maintenance period specified therein or by any other governmental authority. 

 
8. The DEVELOPER shall in part, secure his obligations under this Permit-Agreement with the TOWN of SIMSBURY by maintaining at his 

own expense at least the following forms of insurance: 
 
a. Owner's Protective Liability and Property Damage Insurance issued by Connecticut licensed insurance companies carrying an 

rating of at least A, for and in the name of the TOWN OF SIMSBURY and covering all claims against the TOWN arising out of this 
Permit-Agreement. 

  
b. Public Liability, Bodily Injury Liability, and Property Damage Liability, including coverage for acts of subcontractors, for all 

liability assumed under this Permit-Agreement and, where applicable, coverage for use of explosives, for collapse of buildings 
and damage to underground properties, and coverage required by any law or municipal ordinance or regulation, as follows: 

 
Injury or death of one person:    $1,000,000 
Injury to more than one person in a single accident:  $1,000,000 
Property damage in one accident:    $1,000,000 
Property damage in all accidents:    $1,000,000 

 
c. Automobile and Truck (Vehicular) Public Liability, Bodily Injury, Liability, and Property Damage Liability, including coverage for 

hired or borrowed cars, as follows: 
 

Injury or death of one person:    $1,000,000 
Injury to more than one person in a single accident:  $1,000,000 
Property damage in one accident:    $1,000,000 
Property damage in all accidents:    $1,000,000 

 
d. Workmen's Compensation and Employers' Liability Insurance, as provided by Connecticut Law and custom. 
 

  Insurance under b and c above must provide for a 30-day notice to the TOWN of cancellation or restrictive amendment. 
 
 Insurance under b and c above must be for the whole duration of the contract and for three (3) years after acceptance of the project 

by the TOWN. 
 

 Insurance under b above shall include XCU coverage as necessary. Collapse and Underground shall be provided for ALL 
Contracts. Explosion will be provided if specified, or prior to any blasting being performed under the Contract. 

 
The stipulation of minimum amounts or acceptance by the TOWN of certificates indicating the limits of coverage shall in no way 
limit the liability of the DEVELOPER to any such amounts. 
 
Acceptable certificates of insurance shall be submitted before work is begun.  Work shall not be continued after expiration of any of 
the above forms of insurance until the same has been renewed.  If the TOWN so requires, original policies or certified copies thereof 
shall be submitted in lieu of certificates. 

 
9. The DEVELOPER agrees to provide performance bond in a form acceptable to and in favor of the TOWN in an amount not less than 

the estimated cost of the SEWER.  The engineering estimate for cost of said sewer is $_________________ . 
 
10. The DEVELOPER agrees that wherever the SEWER crosses his land or land owned by others, not in a duly accepted public highway, 

he will convey to the TOWN adequate rights-of-way or easements prior to start of construction of any part of the SEWER, the terms 
of any such said conveyances subject to approval of TOWN counsel. Upon approval and acceptance of the formal easement by the 
WPCA, the DEVELOPER agrees that it will record, at its cost, the easement document in the TOWN’S land records. 

 
11. The DEVELOPER agrees to pay to the TOWN before connection permits are issued a Facility Connection Charge as determined by the 

Facility Connection Charge Policy that is in effect on the date this agreement is signed.   
 
12. The DEVELOPER agrees that he will complete the construction of the SEWER within the time stipulated above and no construction 

work shall be done thereafter, except that at the option of the TOWN and upon application of the DEVELOPER (with approval of 
Surety), this limit may be extended by the Water Pollution Control Authority. 

 
13. The TOWN agrees that by appropriate resolution of the Water Pollution Control Authority, it will accept and incorporate into the 

public sewer system of the TOWN such part or parts of the SEWER constructed hereunder said acceptance to become effective as 



 

 

specified in said resolution.  Such TOWN acceptance resolution may be voted upon after certification by the designated agent of the 
AUTHORITY that the DEVELOPER has fulfilled all the terms of this Agreement and that the SEWER, or designated part thereof, has 
been completed in accordance with the plans, specifications and standards of the TOWN, TV inspection video and air pressure test 
results have been submitted for evaluation, and that the SEWER is in acceptable condition, and that all boundary monuments/pins, 
roadways, curbs, walks, and other surfaces and appurtenances disturbed by the work have been acceptably restored or that 
adequate security by bond or rights-of-way have been conveyed to the TOWN.  The SEWER, or designated parts thereof acquired by 
resolution of the Water Pollution Control Authority shall thereafter be maintained by the TOWN after the one-year maintenance 
period is completed at which time the DEVELOPER shall be relieved of the liabilities and obligations in Section 14 hereof with respect 
to the SEWER or parts thereof actually acquired by the TOWN, except that final acceptance of the roadways, curbs, walks, and other 
surfaces and appurtenances within the highway limits will be by, and as determined by the Town, or the State of Connecticut, or 
other governmental authority. 

 
14. The DEVELOPER agrees that he will maintain the SEWER at his own expense for a period of one year following acceptance of the 

SEWER by the Water Pollution Control Authority and will repair any defect in the SEWER noted during that period, and any damage 
to any public street, highway, grounds or structure known to have been caused during construction and during the one-year 
maintenance period, directly or indirectly by the construction, repair, maintenance or by any defect or failure of said SEWER.  The 
DEVELOPER agrees to deposit a passbook maintenance bond in favor of the TOWN in an amount equal to 10% of the sewer 
construction costs. The DEVELOPER further agrees that he will maintain the roadways, curbs, walks, and other surfaces and 
appurtenances within the highway limits which have been disturbed by the construction or maintenance of the SEWER for any 
additional period which may be required by other governmental authority having jurisdiction.  If the DEVELOPER fails in any way to 
carry out his maintenance obligations, and if the TOWN is put to any expense as a result, the TOWN shall be reimbursed for said 
expense from the DEVELOPER'S maintenance bond deposit with the TOWN, or if the balance remaining in said deposit is insufficient, 
by additional direct payment from the DEVELOPER and his succeeding owners.  Upon request of the DEVELOPER and a satisfactory 
inspection report after the one year period, the Water Pollution Control Authority may release bonds being held for the 
maintenance guarantee period. 

 
15. The DEVELOPER, his assigns or succeeding owners, also agrees that he will maintain and operate forever any portion of the sewers, 

house connections, sewage pumping station, force mains or other sewer appurtenances which he is permitted to build in 
connection with the SEWER and which is not specifically included in the Water Pollution Control Authority vote granting permission 
to the DEVELOPER or which is specifically mentioned in said AUTHORITY vote as being excluded from the SEWER to be taken over 
and incorporated into the TOWN public sewer system. 

 
16. The DEVELOPER agrees that the obligations and privileges herein assumed by him and granted to him shall be obligations and 

privileges running with the land concerned with or served by the proposed SEWER and resting on or granted to the succeeding 
owners of said land as well as on or to the parties described by name above. 

 
17. It is mutually agreed that the TOWN may at any time permit others than the DEVELOPER to connect to and regularly use the SEWER. 
 
18. The DEVELOPER agrees that no house connection permit will be issued until such time that section of the SEWER and downstream 

lines are accepted by the TOWN’S Water Pollution Control Authority.  Request for acceptance must be made to the TOWN’S Water 
Pollution Control Authority at least seven days before regularly scheduled meetings. 

 
19. The DEVELOPER agrees that upon completion of the construction of the SEWER he will prepare an "as-built" plan and profile, 

certified and stamped by a professional engineer or land surveyor, of the completed sewer and appurtenances and will submit same 
to the Simsbury Water Pollution Control Facility prior to the TOWN accepting said SEWER.  The drawing or drawings shall be in a 
computer AutoCAD (.DWG) format and in a recordable mylar designated Plate Type 'A'; with an overall measurement of 24" x 36".  
The scale of said plan shall be 1" = 40', the vertical scale of the profile shall be 1" = 4'.   

 
20. Additional or special clauses. 
 
 
IN WITNESS THEREOF, the parties hereto have hereunto set their hands and seals this  
_________________ day of ____________________ , 20__________ . 
 
Signed and sealed in the presence of: 
  DEVELOPER: 
  By: 

  Title: 

Signed and sealed in the presence of: 
  TOWN OF SIMSBURY 

Water Pollution Control Authority 
  By: 

  
Title: 

 
 
 
 
 
 
 
 



 

 

STATE OF CONNECTICUT) 

             ) ss. Simsbury 

COUNTY OF HARTFORD   ) 

 

 

On this the ____day of ___________________, 20___, before me, the undersigned officer, personally appeared 

______________________, duly authorized, who acknowledged him/her self to be the 

__________________________________of the TOWN OF SIMSBURY, a Connecticut municipal corporation 

located in the County of Hartford and State of Connecticut and that (s)he as such  _______________________, 

being authorized to so do, executed the foregoing instrument for the purposes therein contained, by signing the 

name of the municipal corporation by him/her self as __________________________, as his/her free act and deed 

and the free act and deed of the TOWN OF SIMSBURY, before me. 

 

IN WITNESS WHEREOF, I hereunto set my hand and official seal. 

 

 

      ____________________________ 

      Commissioner of the Superior Court 

      Notary Public 

      My Commission Expires: 

 

 

STATE OF CONNECTICUT) 

             ) ss. Simsbury 

COUNTY OF HARTFORD   ) 

 

 

On this the ____day of ___________________, 20___, before me, the undersigned officer, personally appeared 

______________________, duly authorized, who acknowledged him/her self to be the 

__________________________________of the TOWN OF SIMSBURY, a Connecticut municipal corporation 

located in the County of Hartford and State of Connecticut and that (s)he as such  _______________________, 

being authorized to so do, executed the foregoing instrument for the purposes therein contained, by signing the 

name of the municipal corporation by him/her self as __________________________, as his/her free act and deed 

and the free act and deed of the TOWN OF SIMSBURY, before me. 

 

IN WITNESS WHEREOF, I herunto set my hand and official seal. 

 

 

      ____________________________ 

      Commissioner of the Superior Court 

      Notary Public 

      My Commission Expires: 

 

 

STATE OF CONNECTICUT) 

             ) ss. Simsbury 

COUNTY OF HARTFORD   ) 

 

 

On this the ____day of ___________________, 20___, before me, the undersigned officer, personally appeared 

______________________, duly authorized, who acknowledged him/her self to be the 

__________________________________of the TOWN OF SIMSBURY, a Connecticut municipal corporation 

located in the County of Hartford and State of Connecticut and that (s)he as such  _______________________, 

being authorized to so do, executed the foregoing instrument for the purposes therein contained, by signing the 

name of the municipal corporation by him/her self as __________________________, as his/her free act and deed 

and the free act and deed of the TOWN OF SIMSBURY, before me. 

 

IN WITNESS WHEREOF, I hereunto set my hand and official seal. 

 

 

      ______________________________ 

      Commissioner of the Superior Court 

      Notary Public 

      My Commission Expires: 



 

 

 
 

Appendix E: Availability and Capacity Analysis Process 
 

Availability & Capacity Analysis by 

Simsbury WPCA 

An owner and/or Developer may be required by their lender or other entity to obtain a letter from The 
Simsbury WPCA stating whether there is, or is not, wastewater collection available (adjacent) to the 
proposed development site, and if such services are of sufficient capacity for the planned development. 
The intent of the availability and capacity analysis process is to research the capability of the existing 
Town wastewater collection and treatment system (including any pumping stations) to meet the 
estimated needs for the planned additional residential dwellings or commercial/industrial buildings. 
Please allow a minimum of four weeks to complete the availability and capacity analysis process. 

The availability and capacity analysis process is as follows: 

1. A formal request for an availability and capacity analysis is made to the WPCA Chairman located at 
36 Drake Hill Road, Simsbury.  This request must include: 

 The location of the proposed development, including a street address and a location map. 

 A $150.00 check payable to The Town of Simsbury for administrative fees.    

 A detailed listing of the uses and wastewater flow rates within the proposed development, 
including, but not limited to the following: 

Residential 

 The type of dwelling units planned for the development (single-family, multi-unit, etc.), 
including lot size. 

 The number of one-bedroom, two-bedroom, three-bedroom, etc. units planned for the 
development so that the population may be calculated per Department of Public Health 
guidelines. 

 Other sources of wastewater within the planned development, such as community 
buildings (kitchen facilities, restrooms and/or locker rooms, etc.), swimming pool or other 
facilities. 

 An overall site layout drawing (24” x 36”) with contours. 

 The maximum elevation and mean elevation of the subject parcel. 



 

 

 
 

Commercial/Industrial 

 The type of commercial or industrial facility (office, retail, restaurant, hotel, manufacturing, 
etc.), including lot size. 

 The size of the proposed commercial or industrial facility; specifically the number of 
restrooms planned (office and retail); the number of customers or seats (restaurant); the 
number of rooms (hotel); the number of employees, etc. 

 Estimated and wastewater discharges for industrial processes, including peak water usage 
and peak wastewater flow rates. 

 An overall site layout drawing (24” x 36”) with contours. 

 The maximum elevation and mean elevation of the subject parcel. 

 

2. WPCA staff will review the submitted information to determine if the Town’s current infrastructure 
can accommodate the planned wastewater flow rates. WPCA staff may request additional 
information as applicable to the particular development and design. 

3. The WPCA will provide a written response if there is, or is not, sufficient availability and capacity to 
provide the planned development to convey and treat wastewater from the referenced project, as 
detailed by the owner and/or Developer. 

Additionally, our analysis does not focus on the technical adequacy of the design; such a review is 
conducted during the DA process, as applicable. 



 

 

 
 

Appendix F: DA Administrative Progress Checklist 



 

 

 

 

 

DA Administrative Progress Checklist 
 

NAME OF PROJECT: 

WPCA:  

Job Code: WBS Element: 

Developer: Developer Contact: 

Address: Email: 

Telephone: Telephone: 

 

Preliminary meeting held ........................................................................................................................ Date:    

Capacity analysis required? ..................................................................................................................... Yes: No: 

Funding for capacity analysis received .................................................................................................... Date:      

Capacity analysis to Developer................................................................................................................ Date:      

Application submitted by Developer ....................................................................................................... Date:      

Application deemed complete by Superintendent.................................................................................. Date:      

Superintendent distributes construction plans to others ....................................................................... Date:      

Easements deemed required ……………………. ........................................................................................... Yes: No: 

 
 
 

or NA: 

Easement documents submitted by Developer....................................................................................... Date: or NA: 

Public Hearing required? ………………………………………………......................................................................... Yes: No: 

Public hearing held, if required ............................................................................................................... Date: or NA: 

Design comments from Staff sent to Developer........................................................................................ Date:      

Acceptable revised plans submitted by Developer.................................................................................. Date:      

Conditional approval letter issued........................................................................................................... Date:    

Final construction plans submitted ......................................................................................................... Date:    

Superintendent determines charges due ............................................................................................... Date:      

WPCA Clerk informs Developer of deposit/charges due ......................................................................... Date:      

DA executed and deposits/charges submitted....................................................................................... Date:       

Project Summary Plan and final construction plans distributed ………..................................................... Date:      

Easements filed on land records …………………… ....................................................................................... Date: or NA: 

Connection charges financed? …………...................................................................................................... Yes: No: or NA: 

Preconstruction job conference requirements sent to Developer ………… ............................................... Date:      

Job conference requirements complete………………………………. ................................................................ Date:      

Job conference held?............................................................................................................................... Date:    

Start of construction................................................................................................................................ Date:      

Partial Certificate of Compliance prior to one year maintenance period issued ..................................... Date:      

Start of one year maintenance period..................................................................................................... Date:      

5% retainage confirmed ……………….……................................................................................................... Date:      

Final inspection following one year maintenance period........................................................................ Date:      

Final Certificate of Completion issued ..................................................................................................... Date:      

Project is accepted by Board.…………........................................................................................................ Date:      

 



 

 

Appendix G: Sewer Easement – Example Format 
 

SEWER EASEMENT 
 

KNOW ALL MEN BY THESE PRESENTS that _(NAME)__ of (Address), Town of Simsbury, County 

of Hartford and State of Connecticut, (“Grantors”) for the consideration of One Dollar ($1.00) and other 

good and valuable consideration received to its full satisfaction from the Town of Simsbury, a municipal 

corporation having its territorial limits in the County of Hartford and State of Connecticut (“Grantee”), 

does give, grant, bargain, sell and confirm unto Grantee, its successors and assigns forever an easement 

to construct, lay, maintain, operate, use, alter, repair and replace sanitary sewer lines and pipes and 

appurtenances thereto, in, through, on and under a certain piece or parcel of land situated in the Town of 

Simsbury, County of Hartford and State of Connecticut and being more particularly described as a 25 

foot wide easement, EXAMPLE: running parallel to the northerly property line of 19 Walker Drive,  lot 

54 (“the Parcel”).  Said Parcel is shown on a map entitled “Revised Map of Bushy Hill Farms 

Subdivision, Simsbury, Connecticut, Property of Green Acres, Inc., Scale 1”=100’, Date Feb. 9, 1953”, 

as recorded in the Simsbury Land Records. 

 

Within the Easement Area the Grantee shall have the right to lay, maintain, operate, use, alter, repair and 

replace sanitary sewer lines and pipes and appurtenances thereto and right to enter on the land within 

said Easement Area at any reasonable time for the purpose of constructing, servicing, repairing or 

replacing said sanitary sewer lines and pipes or any material therein. 

 

The Grantors reserve the right for themselves and their successors and assigns forever to use the land 

within said Easement Area for any use and purpose that does not unreasonably interfere with the use by 

the Grantee and its successors and assigns, herein provided for. 

 

The Grantee agrees for itself, its successors and assigns, to restore the land within said Easement Area to 

as near its present condition at any time that it is necessary to disturb the surface thereof in connection 

with the installation, maintenance, inspection, testing, servicing, repairing or replacing (“Work”) said 

sewer line pipes, and other appurtenances thereto.  The Grantee shall be under an obligation to replace 

trees, shrubs, planting materials, and personal property placed, growing or located within the Easement 

Area.  The Grantee shall notify the Grantors, with at least five (5) days prior notice, of its intent to 

perform any work within said Easement Area, excepting therefrom an emergency condition that 

demands immediate attention.  The Grantee in the performance of any Work with the Easement Area 

will provide appropriate and reasonable protective devices or fencing around all such Work to protect 

the Grantors’ employees, servants and invited and all other who are lawfully on the premises of the 

Grantors. 

 

The foregoing Easement shall burden the Parcel and the Easement Area and shall run with the land 

forever and shall be binding in perpetuity upon the parties, their heirs, successors and assigns. 

 

 TO HAVE AND TO HOLD the above-granted rights, privileges and authority unto the Grantee, 

its heirs, successors and assigns forever, to its and their own proper use and behoof. 

 



 

 

 IN WITNESS WHEREOF, the Grantors have hereunto set their hand this __ day of __________ 

20__. 

 

Signed and delivered in the    

Presence of: 

 

__________________________ By___________________________ 

   

__________________________   

 

 

STATE OF CONNECTICUT ) 

  )  ss:  Simsbury  

COUNTY OF HARTFORD ) 

 

 On this ___ day of ____________, 20__, before me, the undersigned officer, personally appeared 

_________________, signer and sealer of the foregoing instrument and acknowledged the same to be 

his/her free act and deed ______________________. 

 

 ____________________________________ 

 Commissioner of the Superior Court 

 Notary Public 

 My Commission expires: 

 

 

Signed and delivered in the    

Presence of: 

 

__________________________ By___________________________ 

   

__________________________   

 

 

STATE OF CONNECTICUT ) 

  )  ss:  Simsbury  

COUNTY OF HARTFORD ) 

 

 On this ___ day of ______________, 20__, before me, the undersigned officer, personally 

appeared _______________, signer and sealer of the foregoing instrument and acknowledged the same 

to be his/her free act and deed ______________________. 

 

 ____________________________________ 

 Commissioner of the Superior Court 

 Notary Public 

 My Commission expires: 
 
 



 

 

 

Appendix H: Sanitary Sewer Deposit Calculation 
 

 

SANITARY SEWER DEPOSIT CALCULATION ‐ DEVELOPER'S PERMIT‐AGREEMENT 
 

DA#: 

Project Name: 

Developer: 

 
STAFF REVIEW EXPENSES 
Reimbursable Expenses of the District* 

Units, in Hours Unit Cost Unit Subtotal 

1.0  Engineer 

2.0  Superintendent 

3.0  GIS/Drafting 

4.0  Construction Inspection 

5.0  Survey 

6.0  Systems Maintenance 

7.0  Finance ` 

 

*To be filled out by Superintendent just prior to execution of DA. Should include all time previously 

expended plus estimated time for preconstruction conference, inspections and 

survey. 

 

RETAINAGE  CALCULATION 
Construction Costs (labor and all materials) 

Quantity Unit Cost Unit Subtotal 

1.0  6‐inch Lateral Pipe 

2.0  8‐inch Main Line Pipe 

3.0  12‐inch Main Line Pipe 

4.0  Manhole 

5.0  Drop Manhole  

6.0  Low‐Pressure Air Test 

7.0  CCTV Inspection 

8.0  Road base 

9.0  Paving 

10.0 Miscellaneous 
 

 

 
 

Total Deposit Required: 

Less Initial Deposit Received:  

Remaining Deposit Due: 
 

 

 

$0.00 

 
$0.00 

$0.00 5% Retainage Due: 

  $0.00  
  $0.00 

  $0.00 

  $0.00 

  $0.00 

  $0.00 

  $0.00 

 Subtotal: $0.00 $0.00 

 

  $0.00 

  $0.00 

  $0.00 

  $0.00 

  $0.00 

  $0.00 

  $0.00 

  $0.00 

  $0.00 

  $0.00 
Construction Total: $0.00 

 

 



 

 

Appendix I: Requirements for Digital Data Submission 

for Developer’s Agreement 
 
 

 

Requirements for Digital Data Submissions for Developer’s Agreements 
 

 

All digital data shall be submitted in .DWG format on computer media (CD or DVD) to: 
 

The Town of Simsbury 

Water Pollution Control 

36 Drake Hill Road 

Simsbury, CT 06070 

(860) 658-3258 

ATTN Superintendent: 

 
Data must be able to be read, accessed and edited in Windows 7 and AutoCad 2014. 

 

All data must be submitted in Connecticut State Plane Coordinate System, North American Datum 

NAVD 88 Vertical Datum. 
 

All data must include only the following information using the indicated layer naming convention, as 

specified below. Additional layers not specified herein shall not be included with the electronic data 

submission. 
 

Failure to provide the digital data as stated may delay the progress of the project. 
 

FEATURES LAYER NAME 

Existing street lines X-SL 

Proposed street lines P-SL 

Proposed edge of pavement for private streets P-EOP-PVT 

Street names STREET-TXT 

Proposed houses and buildings P-BLDG 

  



 

 

 

 

Proposed address numbers and/or unit numbers P-ADDNUM 

Proposed lot numbers P-LOTNUM 

Existing assessor’s parcel numbers, if applicable X-PARCELNUM 

Existing property lines X-PL 

Proposed property lines P-PL 

  

Proposed WPCA sanitary sewer utilities P-SAN 

Proposed storm utilities in the Town of Simsbury P-STM 

Existing easements and encroachments X-EAS 

Easement text EAS-TXT 

  

Proposed WPCA sanitary sewer easements and encroachments P-SAN-EAS 

Proposed WPCA storm easements in  P-STM-EAS 

Existing watercourses (ponds, brooks, rivers etc.) and detention areas X-HYDRO 

Proposed watercourses (ponds, brooks, rivers etc.) and detention areas P-HYDRO 

Watercourses and detention areas text HYDRO-TXT 

Wetlands WETLAND 

Existing open space X-OS 

Proposed open space P-OS 

Proposed development phase lines P-PHASE 

Existing railroad lines X-RR 

 

 

 

 

 

 

 

 
 

 



 

 

 

 

Appendix J: Developer’s Checklist for DA Application Completeness 
 

 DA application: is application complete and properly executed? 

 $150 deposit check for sewer design and capacity review.  

 Are two sets of stamped construction plans of the infrastructure included?  

 If applicable, are easement documents included? 



 

 

Appendix K: Pre-Application Meeting Topics 
 

Pre-Application Meeting 
 

 Exchange of addresses, emails and phone numbers of participants 

 Description of proposed project by Developer including: 

 Location 

 Size of development 

 Status of local approvals 

 Estimate of water and or sewer demand needs 

 Fire service needs 

 Schedule for design and construction 

 Will a WPCA availability and capacity analysis be required? 

 Is enough information on water usage available to make a determination of deminimis 

amount such that capacity analysis is not required? 

 If capacity analysis is required, WPCA will: 

 Explain needed documentation from Developer 

 Review the availability and capacity analysis process 

 Explain costs associated with the analysis 

 Determination if DA is required or just connection permits 

 Review of checklist for DA application completeness 

 Discussion on WPCA standards and materials 

 Determination if easements will be required 

 General discussion on connection charges and reimbursable expenses 

 Determination if a public hearing is necessary 

 Discussion of what infrastructure will be turned over to the WPCA 

 Discussion on estimated timeline for execution of DA 

 Discussion on phasing of construction 



 

 

 
 

Appendix L: Information Required from Developer Prior to Scheduling Pre-

Construction Job Conference 
 

 
 

 

 
 

Information Required from Developer Prior to Scheduling Job 
Conference 

The Contractor or Developer shall submit the following documents and/or information prior to the 
scheduling of the Pre-Construction Job Conference. Failure to provide any of the requested documents 
will delay scheduling of this conference. 

Requested Documents/Information: 

1. Contractor Name, Address, Contact Information, Certificate of Insurance 

2. Name and Contact Information of the Contractor’s emergency Contact Person 

3. List of Materials and Manufacturer to be installed as selected from the Town’s Approved 
Material Lists [current edition]. The List of Project Specific Materials Shall Be Typed on the 
Contractor’s Letterhead. 

4. Submittals for all non-standard materials (i.e., materials not on the WPCA Approved 
Materials Lists). 

5. Call-Before-You-Dig Assigned Number(s) 

6. Copies of Contractor’s P-1 or P-7 license as well as appropriate plumbing licenses of 
subcontractors and employees. 

7. Name and Title of OSHA-Competent Person 

8. Copies of State and/or Town Excavation Permit(s) – As Applicable 

9. Name, Contact Information and License Number of Surveyors 

10. Proposed Starting Date 

11. Estimated Time to Complete Installation of the Sanitary Sewer 

12. Planned Starting Location 

13. Proposed Standard Work Hours 

14. Any Questions Concerning Simsbury Standards and Procedures 

15. Description and Plan of any Phasing of this Project 

The Contractor shall bring one copy of the approved drawing set (plans, profiles and details) to the Job 
Conference for their use. 

 
 
 
 

 



 

 

 

 

Appendix M: Draft Pre-Construction Job Conference Agenda 
 

 

Pre-Construction Job Conference – Sewer  
 

Project: 

DA #: WPCA: Date: 

 
 

Job code: Inspection WO# Survey WO# 

Job code: Inspection WO# Survey WO# 

 
Contractor:  
Address:  
License #: 
(P1 or P7) 

 

 
 

Developer:  
Address:  

 
 

OTHER CT LICENSES (P1 – P7) OF SUBCONTRACTORS AND EMPLOYEES 
 

Name:  Lic No:  
Name:  Lic No:  
Name:  Lic No:  

 

PERMITS 

WPCA: State: Town: CBYD:   
 

ATTENDANCE & CONTACT INFORMATION: 
 

 
 
 

 

 
 

 

 
 

 

 
 

 

 
 

 

 

Name Company Phone Email 



 

 

Items for Review/Discussion at Pre-Construction Job Conference 

CONSTRUCTION SCHEDULE: 

Planned start date: Work hours: Planned Completion Date: 

 

SITE SAFETY: 

Contractor’s OSHA Competent Person: Contact phone #: 
 

Site Safety is Contractor’s responsibility; includes but not limited to trench & confined space 

District Excavation & Trenching Safety Policy (5/17/13) transmitted to Contractor 

MATERIALS: 
All Shop Drawings/Product Submittals must be reviewed and approved prior to construction. The latest approved 
material lists are available at www.simsbury-ct.gov. 

 

All materials approved; if NOT, missing or unacceptable materials: 
 

 

TRAFFIC: 
Traffic control is the Contractor’s responsibility and subject to local authority or state authority if in a state highway. 

SURVEY: 
Offset line, final road or surface grade, benches, cut sheets and all appurtenances shall be performed by: 

 
Surveyor: License #: 

 
   

 

WPCA Survey & Layout Standards given to Contractor 

GENERAL: 

Pavement to be installed per WPCA Contract/WPCA/State DOT requirements 

Trench compaction must be completed prior to testing of all lines 

MAINTENANCE PERIOD: 
At the end of the one-year maintenance period for all surface restorations and sewer appurtenances will be inspected. 
Any installed sewer lines shall be CCTV’d at the end of the one year period, witnessed by a representative of the WPCA, 
and approved prior to final release of retainage. Any deficiencies shall be corrected at no expense to the Town. 

 

The Contractor should contact WPCA at 860-658-3258 to schedule final inspection at end of one-year maintenance 
period. 

Missing/unacceptable materials: 

http://www.simsbury-ct.gov./


 

 

 
 
 

CONNECTION PERMITS: 

Connection permits require 24 hours notice prior to construction for final inspection 
 

PHASING OF CONSTRUCTION: 

Any proposed phasing of construction for the purposes of opening portions of the sewerage system prior to 
full completion of the project were reviewed with the Contractor. 

 

SPECIALTY REQUIREMENTS: 

Are there any special circumstances requiring a specific qualified subcontractor? 
 

LESSONS LEARNED: 

WPCA staff will discuss common issues that arise on DA projects. 
 
 

 

Comments: 



 

 

Appendix N: Sewer Testing and Cleaning Specifications 
 
 

 
SEWER TESTING AND CLEANING 

 

PART 1 – GENERAL 
 
 
 

1.1 SCOPE OF WORK 
 

The Work specified in this Section includes the Contractor using his own equipment, or by a 

Subcontractor approved by the Engineer. All equipment proposed for conducting the tests shall be 

subject to the approval of the Engineer. Drawings must be in sufficient detail to show the setup and 

proposed operation, and no testing will be permitted without prior approval of the Engineer. 
 

A. Furnish all labor, materials, equipment and incidentals required to clean and test all new pipe 

installed under this Contract as specified herein. 

B. The term “sewer”, as used in this Section, shall apply to sewer pipelines. 

 C. All new sewer pipes shall be cleaned and televised at the completion of work and at the 

completion of the one (1) year manitenance period. 

D. All new sewers shall be air tested. All new laterals shall be air tested to the property line. 

E. All new mainline sewers connecting to existing sewers shall be joint tested at each joint of the 

new sewer pipe installed. 

F. All sewers shall be tested for leakage by an infiltration test if the ground water level is a minimum 

of 2-ft above the crown of the pipe for the full length of the section tested. 

G. When sewers cannot be tested by an infiltration test as specified above, they shall be tested by 

an exfiltration test using water or air. 

 

 
1.2 RELATED WORK 

 

A. Reinforced Concrete Pipe 

B. Ductile Iron Pipe for Sanitary Sewer 

C. Polyvinyl Chloride Sewer Pipe 

D. Television Inspection 



 

 

 
 

1.3 REFERENCES 
 

The following standards, based on the latest edition, form a part of this specification as referenced: 
 

A. American Society for Testing and Materials (ASTM) 

1. ASTM C828 - Standard Test Method for Low-Pressure Air Test of Vitrified Clay Pipe Lines 

B. Where reference is made to one of the above standards, the revision in effect at the time of bid 

opening shall apply. 

 

 
PART 2 – PRODUCTS – NOT USED 

 
 
 

PART 3 – EXECUTION 
 

3.1 CLEANING 
 

A. At the conclusion of the work, thoroughly clean all pipelines by flushing with water or other 

means to remove all dirt, stones, pieces of wood, or other material which may have entered the 

pipes during the construction period. Debris cleaned from the lines shall be removed from the 

low end of the pipeline.  If after this cleaning, obstructions remain, they shall be removed. After 

the pipelines are cleaned and if the groundwater level is above the pipe or following a heavy rain, 

the Engineer will examine the pipes for leaks. If any defective pipes or joints are discovered, they 

shall be repaired or replaced by the Contractor. 

 

 
3.2 TELEVISION INSPECTION 

 

A. All new sewer pipelines shall be television inspected by the Contractor prior to acceptance to 

assure proper jointing and flow characteristics. Television inspections shall not be scheduled 

until construction of other utilities in the same area is completed and pipeline under 

consideration has been backfilled and compacted to sub-grade elevation. Television inspection 

will be performed after the pipelines have been cleaned and also for a second time at end of the 

1-year maintenance period.  Contractor will be required to repair any defects noted at this time 

at no additional cost to the Town. 



 

 

 
 

3.3 TESTING 
 

A. General 

1. The Contractor shall test the first section of new mainline pipe and new service pipe as 

soon as it is installed to demonstrate that the work conforms to these Specifications. The 

initial test section shall not be more than 500-ft of pipeline. 

2. Testing of pipe shall closely follow pipe laying. The Contractor shall have no more than 

1000-ft of untested sewer or drain constructed at any time. 

B. Infiltration Test 
 

1. Pipe shall be tested for infiltration if groundwater level is a minimum of 2 feet above the 

crown of the pipe for the full length of section to be tested, after the backfill has been 

placed and the ground water allowed to return to normal elevation. Infiltration tests shall 

be made under the supervision of the Engineer and the length of line to be tested shall be 

the length between adjacent manholes. The allowable infiltration shall be 100 gals per inch 

of diameter per day per mile of pipe in PVC, DI and RCP pipe for each section tested. There 

shall be no gushing or spurting leaks. 

2. If an inspection of the completed sewer or any part thereof shows pipes or joints which 

allow noticeable infiltration of water, the defective work or material shall be replaced or 

repaired as directed, at no additional cost to the Town. 

3. Rates of infiltration shall be determined by means of V-Notch weirs, pipe spigots, or by 

plugs in the end of the pipe to be furnished and installed in an approved manner and at 

such times and locations as may be directed by the Engineer. 

C. Exfiltration Test 
 

1. Leakage tests by exfiltration shall be made before or after backfilling at the discretion of the 

Engineer. The length of pipe to be tested shall be such that the head over the crown at the 

upstream crown is not less than 2-ft and the head over the downstream crown is not    

more than 4-ft. The pipe shall be plugged by pneumatic bags or mechanical plugs in such a 

manner that the air can be released from the pipe while it is being filled with water.  Before 

any measurements are made, the pipe shall be kept full of water long enough to allow 

absorption and the escape of any trapped air to take place. Following this, a test period of 

at least one hour shall begin. Provisions shall be made for measuring the amount of water 

required to maintain the water at a constant level during the test period. 

2. If any joint shows an appreciable amount of leakage, the jointing material shall be removed 

and the joint repaired.  If any pipe is defective, it shall be removed and replaced. If the 

quantity of water required to maintain a constant level in the pipe does not exceed 100 

g a l s  per inch of diameter per day per mile of pipe and if all the leakage is not confined to 

a few joints, workmanship shall be considered satisfactory.  If the amount of leakage 

indicates defective joints or broken pipes, they shall be corrected or replaced. 



 

 

 
 

D. Air Testing 
 

1. When the Engineer specifies or directs that leakage tests shall be made using the low- 

pressure air test method, the Contractor will be required to provide all equipment; test 

plugs in the required sizes; appurtenances; connecting hose or pipe; and labor and 

materials necessary to conduct and control the test as herein specified. All testing shall be 

performed in accordance with the procedures described in ASTM C828. 

2. All tests shall be conducted on the completed sewer pipeline between manholes. Testing 

of shorter sections of pipeline will only be permitted with the approval of the Engineer. 

3. The Contractor is cautioned regarding the importance of properly installing the end caps 

used to plug hubs, wyes, bends, ends of laterals, and other inlets, and securing them 

against movement during installation of sewer. Failure to take this precaution can cause a 

properly installed sewer pipeline to fail a low-pressure air test. 

4. The Contractor is further cautioned regarding the safety of personnel during the test. Low- 

pressure air can exert a substantial force on a pipe plug, even on all diameter pipe plugs. 

The Contractor will be responsible to ensure that all plugs utilized are in good condition 

and that they will not be pressurized beyond the limits recommended by their 

manufacturer. 

5. No one will be permitted in a manhole containing a plug while air is under pressure in the 

pipeline being subjected to low-pressure air testing. 

6. All gages, controls, and appurtenances for equipment used to conduct the test will be 

located outside of manholes. Connections to the line under test, test plugs, and other 

equipment will be made with hose or pipe extensions which will safely contain the 

pressures necessary to conduct and control the test. 

7. Immediately prior to testing, all lines will be cleaned and flushed with water. Pipe 

manufactured in accordance with ASTM Specification C-76, where applicable, shall be 

soaked for a period of 12 hours to saturate the pipe wall prior to testing with low-pressure 

air. 

8. The equipment used to introduce the low-pressure air into the sewer line shall include a 

safety valve, or release device, located in the equipment at a point which will insure that, 

during the build-up of test pressure, the pipeline being tested will not be subjected to an 

internal pressure that could damage a properly installed pipeline. 

9. The gage used to measure the drop in pressure shall have a 4-inch diameter face with a 

scale of 0 to 15 PSI (pounds per square inch) in 0.1 PSI increments, or as approved by the 

Engineer. 

10. The Contractor shall determine the elevation of the ground water table in the area of the 

pipeline being subjected to the low-pressure air test in a manner approved by the 

Engineer. 

11. After cleaning and flushing the line, plugs will be installed in the pipeline being subjected to 

the low-pressure air test and braced as necessary to secure the plugs in place. 

12. Utilizing the approved equipment, air at low pressure will be slowly introduced into the 

pipeline until the pressure within the pipeline being tested increases to 4 PSIG greater than 



 

 

the back pressure exerted by the ground water table over the pipe being tested, but not 

greater than 9 PSIG, (back pressure = 1 PSIG per 2.31 feet of water) as determined above. If 

the water table is not at a level above the pipe, the test pressure should be brought up to 4 

PSIG.  Allow at least 2 minutes to elapse prior to starting the test. If necessary, allow a 

small amount of air to slowly enter the pipeline in order to maintain a pressure of 4 PSIG 

above the back pressure due to the water table, or 4 PSIG if there is no back pressure to 

compensate for. 

13. Disconnect the supply air hose from the source of air and allow the air pressure within the 

pipe being tested to drop to 3.5 PSIG above the backpressure due to the existing ground 

water table (or to 3.5 PSIG if there is no water table). At this point, start measuring the 

time for the pressure in the pipeline to drop 1 PSIG (or to drop to 2.5 PSIG if there is no 

back pressure due to a water table). 

14. The time required to drop 1 PSIG shall not be less than that indicated in Table 1 for the size 

and length of pipeline being tested. If the time is less than that indicated in Table 1, the 

pipeline will be considered to have failed the test (See Table 1). 

15. Any section of the sewer line which fails to meet this test will be repaired or replaced as 

necessary by the Contractor, and retested at no additional expense to the Town. 

16. The Contractor will be responsible for all costs and delays incurred due to efforts to locate 

and repair any leaks in any sewer line which fails the low-pressure air test, regardless of 

whether the failure is due to workmanship; material failure; the result of an improperly 

installed or braced end cap; or any sewer line damaged due to failure to provide a properly 

sized and operable safety valve or pressure relief device on the testing equipment for 

protection of the pipeline being tested. No sewer line will be considered acceptable until it 

successfully passes the requirements of this test unless the requirement is waived by the 

Engineer. 

17. All testing will be conducted by the Contractor or his approved Subcontractor in the 

presence of the Engineer. The Contractor or his Subcontractor shall keep a written record 

which will show the results of the tests conducted. These records should include sufficient 

data on length of line, pressure levels, time for pressure drop and related features noted 

during the testing of each segment of the line. A copy of these records shall be given to the 

T o w n . 

 

 
E. Allowable Deflection Test 

 

1. Pipe deflection measured not less than 90 days after the backfill has been completed as 

specified shall not exceed 5 percent. Deflection shall be computed by multiplying the 

amount of deflection (nominal diameter less minimum diameter when measured) by 100 

and dividing by the nominal diameter of the pipe. 

2. Deflection shall be measured with a rigid mandrel (Go/No Go) device cylindrical in shape 

and constructed with a minimum of 9 evenly spaced arms or prongs. Drawings of the 

mandrel with complete dimensions shall be submitted to the Engineer for each diameter of 

pipe to be tested. The mandrel shall be hand pulled through all sewer lines. 



 

 

 
 

3. Any section of sewer not passing the mandrel shall be uncovered at no additional cost to 

the Town and the bedding and backfill replaced to prevent excessive deflection.  Repaired 

pipe shall be retested at no additional cost to the Town. Retested pipe shall not deflect 

more than 4 percent. 

F. Sewer Pipe Joint Testing 
 

1. Existing hydrostatic head shall be established by inserting a pipe probe into the backfill 

material at the crown of the pipe at the downstream manhole and applying pressure until 

equilibrium is attained. This is the back pressure that all test pressures for that section of 

line shall be increased by. 

2. A precise pressure of 4 PSI above the existing hydrostatic head shall be applied to each 

joint. Once the pressure of 4 PSI above hydrostatic head at the joint has been recorded on 

the gauge above ground, the water flow shall be stopped and the pressure gauge 

observed for 30 seconds. Should the pressure on the joint drop 0.5 PSI or more within 30 

seconds, the joint will have failed the test. Joints that fail the test shall be repaired as 

directed by the Engineer and re-tested by the same procedure until the joints pass the 

pressure test. 

3. During the joint testing program complete records shall be kept, recording the location of 

the manhole section in which the testing is done; location of each joint tested; test 

pressures used; and the test results. 

4. Pipe joints that fail the joint test shall be repaired to the satisfaction of the Engineer and 

shall be subject to another joint test at the direction of the Engineer. 

5. Place a test packer inside pipe and test every joint. 



 

 

 
 

TABLE 1 
 

MINIMUM TIME REQUIRED FOR A PRESSURE DROP OF 1 PSIG AS REQUIRED 

IN LOW PRESSURE AIR TEST SPECIFICATION - MINUTES: SECONDS 

(BASED ON 0.0015 CFM/SQ. FT.) 
 

 
Pipe 

Diameter 

(in.) 

 

 
Specification Time for Length (L) Shown (min:sec) 

 

 
100 ft. 

 

 
150 ft. 

 

 
200 ft. 

 

 
250 ft. 

 

 
300 ft. 

 

 
350 ft. 

 

 
400 ft. 

 

 
450 ft. 

 

 
500 ft. 

 
4 

 
3:46 

 
3:46 

 
3:46 

 
3:46 

 
3:46 

 
3:46 

 
3:46 

 
3:46 

 
3:47 

 
6 

 
5:40 

 
5:40 

 
5:40 

 
5:40 

 
5:40 

 
5:40 

 
5:42 

 
6:24 

 
7:07 

 
8 

 
7:34 

 
7:34 

 
7:34 

 
7:34 

 
7:36 

 
8:52 

 
10:08 

 
11:24 

 
12:40 

 
10 

 
9:26 

 
9:26 

 
9:26 

 
9:53 

 
11:52 

 
13:51 

 
15:49 

 
17:48 

 
19:47 

 
12 

 
11:20 

 
11:20 

 
11:24 

 
14:15 

 
17:05 

 
19:56 

 
22:47 

 
25:38 

 
28:29 

 
15 

 
14:10 

 
14:10 

 
17:48 

 
22:15 

 
26:42 

 
31:09 

 
35:36 

 
40:04 

 
45:51 

 
18 

 
17:00 

 
19:13 

 
25:38 

 
32:03 

 
38:27 

 
44:52 

 
51:16 

 
57:41 

 
64:06 

 
21 

 
19:50 

 
26:10 

 
34:54 

 
43:37 

 
52:21 

 
61:00 

 
69:48 

 
78:31 

 
87:15 

 
24 

 
22:47 

 
34:11 

 
45:34 

 
56:58 

 
68:22 

 
79:46 

 
91:10 

 
102:33 

 
113:58 

 
 

Note:  If lateral sewers are included in the test, their lengths may generally be ignored in computing required 
test times. In the event a test section, having a total internal surface area less than 625 square feet, 
fails to pass the air test when lateral sewers have been ignored, the Engineer shall recompute the test 
time including all lateral sewers. 

 
 

 

END OF SECTION 



 

 

 
 

Appendix O: Television Inspection Requirements 
 

TELEVISION INSPECTION 

PART 1 - GENERAL 
 

1.1 SCOPE OF WORK 
 

A. The work specified in this Section includes furnishing all necessary labor, materials, equipment, 

services and incidentals required. A visual inspection by means of color closed circuit television 

for all new and existing sewer and drain sections, including, but not limited to, all recording and 

playback equipment, materials and supplies such as tape or disk. All new sewer pipes shall be 

television inspected. 

B. The term “sewer”, as used in this Section, shall apply to sewer mainlines (not laterals). 

C. The inspection shall be done one sewer line section (i.e., manhole to manhole) at a time. 

D. All inspections shall be witnessed by the Engineer. 

E. Video recordings shall be made of the television inspections and copies of both the recordings 

and printed inspection logs shall be supplied to the Town. 

F. The work specified in this Section shall be performed upon completion of the construction of the 

sanitary sewer, storm drains and appurtenances and then again at the end of the maintenance 

period, subsequent to trench consolidation and testing operations. 

G. For post-construction television inspection, the Contractor is responsible for adhering to 

NASSCO’s Pipeline Assessment and Certification Program (PACP) guidelines. Verification of 

NASSCO PACP certification is required. 

1.2 RELATED WORK 
 

A. Sewer Testing and Cleaning. 
 
 

PART 2 - PRODUCTS 
 

2.1 EQUIPMENT 
 

A. The television camera used for the inspection shall be one specifically designed and constructed 

for such inspection.  Lighting for the camera shall be suitable to allow a clear picture for the 

entire periphery of the pipe.  The camera shall be operative in 100 percent humidity conditions. 

The camera, television monitor and other components of the video system shall be capable of 

producing a minimum 500 line resolution video picture. Picture quality and definition shall be to 

the satisfaction of the Engineer and if unsatisfactory, equipment shall be removed and no 

payment made for an unsatisfactory inspection. 



 

 

B. Field Data Recordings 

1. Image Capture 

• Create still shots of video recordings. Selected digitized picture images shall be 

stored and the picture files shall be exportable to Industry Standard Formats to 

include JPEG, BMP, and TIFF formats and are transferable by disk to an external 

personal computer that utilizes standard viewers and printers. Picture files will be 

stored and exported with inspection data. 

2. Video Capture 

• Full time live video and audio files shall be captured for each pipe inspected. The 

files shall be stored in industry standard MPEG (Moving Pictures Expert Group) 

format and can be transferable by CDR media or DVDR to an external personal 

computer that utilizes standard MPEG viewers. The MPEG video shall be defined as 

ISO-MPEG Level 1 (MPEG-1) coding with a resolution of 352-pixel (x) by 240- pixel 

(y) and an encoded frame rate of 29.97 frames per second. 

• System shall perform an automatic disk image/file naming structure to allow saved 

video/data sections to be “Burned” to CDR or DVDR format. It shall have the 

capability of “burning” a minimum of 45 minutes of video to the CDR media with 

full “Linked” pipeline data information. 

• The video recording shall be free of electrical interference and shall produce a 

clear and stable image. The audio recording shall be sufficiently free of 

background and electrical noise as to produce an oral report that is clear and 

discernable. 

• The recordings shall identify the location both within the pipe segment (physical 

location) and within the digital recording (video frame location) for each defect or 

observation.   The digital recordings and inspection data shall be cross- referenced 

to allow instant access to any point of interest within the digital recording.  A user 

defined, pipeline search mechanism shall be provided. 

• The video inspection shall include segment information (start and ending 

manholes, station footage, date, time, client, address, etc.). A pointer shall be 

provided from each observation to the digital recording and any accompanying 

digital still images. 

 
 

PART 3 - EXECUTION 
 

3.1 PROCEDURE 
 

A. The camera shall be moved through the line in either direction at a uniform rate, stopping when 

necessary to ensure proper documentation of the sewer's condition, but in no case will the 

television camera be pulled at a speed greater than 30 fpm. Manual winches, power winches, TV 

cable and powered rewinds or other devices that do not obstruct the camera view or interfere 

with proper documentation of the sewer conditions shall be used to move the camera through 

the sewer line.  If, during the inspection operation, the television camera will not pass through 



 

 

the entire sewer line section, the equipment shall be removed and repositioned in a manner so 

that the inspection can be performed from the opposite manhole. 

B. Whenever non remote powered and controlled winches are used to pull the television camera 

through the line, telephones, radios, or other suitable means of communication shall be set up 

between the two manholes of the sewer line being inspected to ensure that good 

communications exist between members of the crew. 

C. The accuracy of the measurements cannot be stressed too strongly. Measurement for location 

of defects shall be above ground by means of a meter device. Marking on cable, or the like, 

which would require interpolation for depth of manhole, shall not be allowed. Measurement 

meters shall be accurate to two tenths of a foot over the length of the sewer line section being 

inspected. Accuracy of the measurement meters shall be checked daily by use of a walking 

meter or other suitable device. 

D. For post-construction television inspection, the Contractor is responsible for adhering to 

NASSCO’s PACP guidelines. 

3.2 RECORDING OF FIELD OBSERVATIONS 
 

A. General 

1. The Contractor shall submit to the Engineer, two copies of digital recordings (images and 

video) of the pipeline television inspections and summary data in CDR (Write-Once CD) or 

DVDR format. The CDR shall be written in accordance with the ISO-9660 Level 2 

Specification. Each CDR shall be labeled with the appropriate identification of its 

contents. The label shall correspond to a schedule of every sewer reach contained on the 

CDR. 

2. The digital recordings shall be linked to software capable of performing multiple 

summaries, queries, and analysis. The software shall also have the capability of 

recording, digitizing and storing single frames of video images and full time live video, as 

well as collecting, storing and printing pipeline inspection data for display and report 

generation. 

3. The included software package shall be a 32 bit Windows 7 application and shall be fully 

Object Oriented.  It shall be capable of printing pipeline inspection reports with 

captured images of defects or other related significant visual information on a standard 

inkjet color printer. The software shall also have the capability of being linked with 

graphical software such as those used for Geographical Information Systems. 
 

4. Data Base 

a. Develop a summary log of each sewer reach inspected. The system software 

shall be an MS Windows based data acquisition system incorporating an ODBC 

windows standard data base format. Inspection files shall be able to be 

exported into other databases and other computers. Information on software 

file headers format shall be provided to allow the inspection database to be 

customized with the correct headers into the user’s unique application or 

software. The defect codes shall include standard defect codes and user defined 

codes. Defect severity codes shall include standard codes and user defined 

codes. There shall be graphical and tabular reports showing all observation 



 

 

points and pertinent data. All graphic and tabular reports shall be in color to 

match the defect severity codes. Inspection information shall be stored in a 

rational database management system that employs relationships to increase 

data integrity and reduce storage space. 

b. System shall have the capability of being customized to meet local area 

requirements and regulations as necessary. These available changes shall 

encompass variations of the operation layout, functions and printed reports. The 

program shall be capable of sorting all data stored using generic sort key and 

user defined sort fields. 

c. For post-construction television inspection, the Contractor is responsible for 

adhering to NASSCO’s PACP guidelines. The Contractor shall submit to the 

Engineer all digital inspection videos and PACP exchange database on a portable 

hard drive provided by the Contractor. The hard drive shall be delivered to the 

Engineer and shall be labeled with the project name and date.  The data on the 

hard drive shall consist of separate individual video files for each pipe segment 

taped. Each individual video file shall be named with the upstream to 

downstream manhole associated with the data presented. 

END OF SECTION 



 

 

 
 

Appendix P: Excavation and Trenching Safety Policy 
 

ENVIRONMENT, HEALTH & SAFETY DEPARTMENT 

EXCAVATION AND TRENCHING SAFETY POLICY 

PURPOSE 

The purpose of this policy is to assure a uniform and consistent understanding of the Town’s position 

regarding imminent danger situations associated with working in excavations and trenches and to 

establish the procedure to be followed in the event that such a situation occurs. 
 

Imminent danger, as defined by OSHA means: “Any conditions or practices in any place of employment 

which are such that a danger exists which could reasonably be expected to cause death or serious 

physical harm immediately or before the imminence of such danger can be eliminated through the 

enforcement procedures otherwise provided by this Act.” 
 

POLICY STATEMENT 

The prevention of injury to any person working in an excavation or trench is of prime concern. Therefore, the 

following procedure shall be implemented in every instance where Town employees or employees of 

contractors performing work for the Town are engaged in activities covered by 29 CFR 1926, Subpart P. 
 

PROCEDURE 

IMMINENT DANGER IN EXCAVATIONS 

1. ACTION BY WPCA EMPLOYEE (OTHER THAN A SUPERVISOR, INSPECTOR OR MANAGER) 

If an employee observes what he/she feels is an imminently dangerous condition, they are to 
notify their supervisor or designated Competent Person immediately of the specific dangers 
involved. 

2. ACTION BY INSPECTOR 

If an imminent danger condition is observed by a WPCA Inspector or any WPCA management person 
he/she shall: 

a) Request that the individual responsible for safety on the job site (defined by OSHA as the 
Competent Person) order workers out of the excavation and cause the performance of such 
work, as required, eliminating the imminent danger condition. 

b) Document the request indicating actions taken and notify their supervisor immediately. 
c) If the Competent Person fails to comply with the request above, the WPCA inspector 

shall order workers out of the excavation, order a halt to the job and call his/her 
supervisor. 

3. ACTION BY SUPERVISOR 

When notified by an inspector or other WPCA representative of an imminent danger condition the 
supervisor shall: 

a) Review the circumstances surrounding the order to halt the job. 
b) Immediately proceed to the job site to evaluate the conditions. 
c) Call OSHA if further clarification is needed. 



 

 

 
 

Appendix Q: Cut Sheet and Stationing for Manholes 
 
 

Cut Sheet 

Sewer 

Water 

Location:    

WPCA: DA#/Contract:    

Staked: of CL at    

 

Elevation Flowline Cut Station Remarks 

     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     
     

 

 
By: Date: 
Notebook: Datum: 

 

See attached “Stationing of Manholes for DA Project” 



 

 

Stationing of Manholes 

for Developer’s Agreement Projects  
 

1. Start station o+oo· at existing manhole or first new manhole (if MH is to be 

constructed over existing sewer). 
 

2. Station consecutively along main portion of sewer to an end manhole. 
 

3. At intersection(s) where the sewer branches off in another direction, a different 
station shall be used other than one that has already been used. The new 
stationing shall begin with the next even thousand station. Thus, it is possible to 
have more than one station per manhole.  

 
 

4. All offset stakes are to be stationed at even fifty foot (50') intervals. Offset stakes 
shall be at twenty-five foot (25') intervals when a laser will not be utilized.  

 

5. The first stake out of proposed manholes shall be utilized to adjust the stationing 
to next even fifty foot (50') interval when the manhole station is not evenly 
divisible by 50'.  
 

6. Street stationing of sewer will NOT be allowed. 



 

 



Appendix R: Insurance Requirements – Sewer Installation 
 

DEVELOPER’S AGREEMENT   

INSURANCE REQUIREMENTS  

(Public Sewer Installation) 
 

FOR LICENSE AS A PIPE LAYER, EXCAVATOR OR 

ELIGIBILITY FOR TOWN OF SIMSBURY PERMITS 

 
 

Commercial General Liability 

Limit of liability not less than $1,000,000 each 
occurrence and $1,000,000 aggregate. The Town of 
Simsbury, the State of Connecticut and their respective 
officers, officials, employees, agents and servants must 

be added as additional insureds. 

Environmental & Pollution Liability 
Limit of liability not less than $1,000,000 each 
occurrence. 

Automobile Liability 
Limit of liability not less than $1,000,000 combined 
single limit. 

Protective Liability (Owners & Contractors 
Protective Liability) (OCP) 

For and in the name of the Town with a per project 
minimum limit of liability not less than $1,000,000 each 
occurrence and $1,000,000 aggregate. 

 
Umbrella Liability 

Limit of liability not less than $1,000,000 each 
occurrence and $1,000,000 aggregate in excess of 
Employer’s, Commercial General Liability and 
Automobile Liability. 

 
Workers’ Compensation 

As required by Connecticut law and Employer’s Liability 
with a limit of not less than $1,000,000 each 
occurrence; $1,000,000 disease policy limit and 
$1,000,000 disease each employee. 

 

Owner/Operator Note 
A letter from your Insurance Agent attesting to the fact 
that W/C insurance is not mandatory and that you 
elect not to carry it, will satisfy this requirement. 

 

All of the above requirements must be met prior to issuance of a permit. 



 

 

Appendix S: Permit Application-Mainline Sewer and Sewer Lateral Connections 
 
 

 

Permit Application: Mainline Sewer and Sewer Lateral Connections 
Permit #    

Work at:    

on the     

between    

at premises owned by    

whose address is     

 
side, in the Town of   

Lot #    

Connecticut, 

 

Nature of work: 
 

Occupancy or use: 
 

Public Sewer :  

 
 
 

 
Connection will be made with (type of pipe and how connection is to be made):  

 
 

 
 

 

Located:  

 
 

 
 

Special conditions:  
 

 

 
 

 

Data from    

Job Code:  

Contract #:  

Plan #:    Required plans, submitted and approved ̈  

Contractor’s State License #:    

Contractor’s Insurance expires:    

Main Sewer Approved for Connection: ̈  Street excavation permit #:  

Sewer tributary to      Call Before You Dig (CBYD) #:    

□ Property Assessed for Sewer ¨ Connection charge paid on:   
 

Deferred Assessment to become Due and Payable as Requested by Owner on:    
Sewer Connection Charge Agreement signed by Owner on:   
Voluntary Sewer Lien Signed by Owner and initial Installment Paid on:   
Connection charge Paid in Full on:   

 

Permit to be issued to:   

Signed by:   

 

The undersigned agrees to perform under Town Codes the work indicated. 

Permit issued by:  

First inspection:  

Called:   

To inspect:   

Final inspection approved on:    

Final Inspection on:

□ House Conn  □ Main Sewer □ Backwater Valve 
□ New □ Repair   □ Other 
□ Residential with  family units 
□ Commercial □ Industrial □ Other: 
□ Sanitary   
 

  
 

 



 

 

5% retainage confirmed (date):    

Recommended for use (date):    

Approved for use:  Date:   

Controller:    

Construction Services Manager:    

Director of Engineering:     

 

 

 

Appendix T: Sample Certificate of Completion for Sewer 

 

Certificate of Completion - Sewer  
The following facilities which were built under: 

 

Permit No.:   DA/Contract No.:    
 

 
 

 
Progress Plan attached: ̈  

Authorization for Connections and/or Use 
 
 
 
 
 

 

End of Maintenance Period 

Date of End of Maintenance Period:    

   
 

Controller:     

  

Inspection OK by Survey:    Date:   Plants (date):   

Punch list items completed:       

     Date:    

Construction Inspector:      Date:   

 

 DATE DISTRICT CLERK 

WPCA ACCEPTANCE OF SEWERS   

NO KNOWN CLAIMS AGAINST CONTRACTOR OR DISTRICT   

EASEMENTS FILED ON LAND RECORDS   
 

Recommend Acceptance 
 

 
Financial Closeout 

 

 

WPCA 
Clerk:   

Date:     

After all Project costs due to the WPCA have been paid and settled, Clerk forwards original Certificate of Completion to Town. 

Superintendent Date:     

 

Project Name:     

Partial opening ( ) - Attach sketch 

Location:   

Developer:  

Start Date:   

Contract Completion Date:   

Inspector:    

Low pressure air test (date):   

Project Manager    

WPCA:   

Contractor:  

Extended Contract Completion Date:   

Final Inspection Date:    

Closed Circuit TV Inspection (date):    

Inspector:   

Sanitary Sewer: 
(List diameters, 

linear footage and 
material types) 



 

 

 

 

Appendix U: Sample Partial Opening Form for Sewer 
 

 

Partial Opening Form Authorizing Connections to Sanitary Sewers 
The following facilities which were built under: 

Permit No.:   DA/Contract No.:    
 

 
 

 

 
Authorization for Connections and/or Use 

 
 

Attach plans indicating which portions of the construction has been completed and ready for connections, including which 
addresses can be connected shown on the plans. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

5% retainage confirmed (date):    

Recommended for use (date):    

Approved for use:  Date:   

Construction Services Manager:    

Director of Engineering:     

 

Project Name:     

Location:   

Developer:  

Start Date:   

Substantial Completion Date:   

Low pressure air test (date):   

Final Inspection OK of completed portion (date):    

Inspector:    

WPCA:   

Contractor:  

Closed Circuit TV Inspection (date):    

 
Sanitary Sewer: 
(List diameters, 

linear footage and 
material types) 


